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1.0 OVERALL REQUIREMENTS 
 
1. 1 DESCRIPTION OF OVERALL REQUIREMENTS 
 
The developer shall establish and conduct an organized program which will demonstrate 
that the instrument design meets all functional requirements within specified margins.  
This shall be accomplished by conducting analyses, reviews, tests, and inspections. 
 
The developer is required to implement and maintain a performance assurance program 
that encompasses all of the developer's flight and ground equipment and software 
including flight spares and associated Government furnished flight and ground 
equipment.  The program applies to all work accomplished by the developer (also termed 
"contractor") and the developer's subcontractors and suppliers of deliverable hardware 
and support. 
 
1. 2 MANAGEMENT OF THE ASSURANCE PROGRAM 
 
The developer shall implement a system for effective management control and audit of 
the assurance program.  The developer shall assign responsibility and authority for 
managing the assurance activities to individuals having unimpeded access to higher 
management.  The developer shall ensure that developer assurance personnel have timely 
unimpeded access to products in order to perform pertinent assurance functions and that 
these personnel participate as appropriate in test planning activities and review activities. 
 
1. 3 SURVEILLANCE OF THE DEVELOPER 
 
The work activities, operations, and documentation of the developer, subcontractors, and 
suppliers are subject to evaluation, review, survey, and inspection by Government-
designated representatives from the GSFC project office, the cognizant Government 
Inspection Agency (GIA), or an independent assurance contractor (IAC) at the developer, 
subcontractor or supplier's facilities.  GSFC will delegate comprehensive and specific in-
plant responsibilities and authority to those agencies in a letter of delegation (LOD) or 
through the GSFC contract with the IAC. 
 
The developer shall provide Government representative(s) with documents, records, 
equipment, and working areas within his facilities that are required by the Government 
representative(s) to perform his overview activities. 
 
Where developer source inspection is used, the developer shall provide a list of duties, 
responsibilities, and authorities of his at-source quality assurance (QA) personnel to the 
designated Government quality representative at the developer's facility.  When both 
developer and Government source inspection personnel are used at any developer's 
facility, the listing shall also be provided to the Government source representative at that 
facility upon issuance of the procurement.  At no time shall Government source 
inspection be used in lieu of developer's source inspection. 
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1. 4 GENERAL PROCUREMENT REQUIREMENTS 
 
1.4.1 SELECTION OF SOURCES 
 
When the developer selects procurement sources, assurance personnel shall be assigned 
to participate in the selection.  Performance history, receiving inspection and test results, 
the supplier rating system, and pre-award survey results shall be used to assess the 
capability of each potential procurement source in producing reliable products. 
 
1.4.2 REQUIREMENTS ON SUBCONTRACTORS AND SUPPLIERS 
 
The developer shall ensure that procurement documents impose the applicable 
requirements of this contract on subcontractors and other suppliers.  The subcontractors 
and other suppliers shall in turn impose the requirements on their procurement sources. 
 
1. 5 AUDITS 
 
The developer shall conduct audits of his assurance activities and those of his 
subcontractors and suppliers to ensure compliance with all appropriate provisions of the 
MAR and the provisions of other procurement documents.  The audit program shall 
include provisions for the examination of operations and documentation as well as the 
examination of products and materials. 
 
 
1. 6 APPLICABLE DOCUMENTS 
 
To the extent referenced herein, applicable portions of the documents listed in Section 13, 
including the Sensor Requirements Document (SRD) "Common Section", form a part of 
this document.  The revision levels in effect at the time of the issuance of the Request for 
Proposal form a part of this document.  Where any referenced document conflicts with 
the requirements of this document, this document shall take precedence.   
 
1. 7 ACRONYMS  
 
Section 14 defines acronyms as applied in this document. 
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2.0 SYSTEM SAFETY REQUIREMENTS 
 
2. 1 GENERAL REQUIREMENTS 

 
The developer shall plan and conduct a system safety program for the instrument and 
developer-supplied ground support equipment (GSE) that accomplishes the following: 

a. Provides for the identification and control of hazards to personnel, facilities, 
support equipment, and flight systems during all stages of project development and 
integration. The program shall also consider hazards in the flight hardware, software, 
associated equipment and potential malfunctions in instrument GSE that may affect 
the spacecraft or the launch vehicle; 
 

b. Satisfies the applicable guidelines, constraints, and requirements stated in the latest 
version of the EWR 127-1, Eastern and Western Range Safety Requirements; 
 

c. Interfaces effectively with the industrial safety requirements of the contract and the 
developer's existing safety program. 
 

2. 2 SYSTEM SAFETY PROGRAM PLAN (SSPP) 
 
In accordance with Chapter 1 of EWR 127-1 and appendices, the developer shall prepare 
and submit a System Safety Program Plan (SSPP) to the NASA Project Office. The 
developer documents referenced therein shall be submitted with the plan. 
 
The SSPP shall describe the safety program requirements, the plan for implementing 
them, and shall reference the detailed procedures the developer will invoke to ensure the 
identification and control of hazards to personnel and hardware during fabrication, tests, 
transportation, ground activities, launch, and mission operations. 
 
2. 3 STRUCTURAL INTEGRITY AND FRACTURE CONTROL 

 
Verification of the structural integrity of the instrument is required. When Engineering 
Development Unit (EDU) and proto-flight testing to verify the structural design is 
conducted, no further verification of fracture control is required. Where such testing is 
not required, or for follow-on hardware (which is not normally subjected to EDU and 
proto-flight testing), the developer shall verify structural integrity by subjecting the 
instrument hardware to an appropriate series of proof loads tests to limit levels. 
 
2. 4 ANALYSES 

 
2.4.1 INSTRUMENT HAZARD ANALYSES 

 
Early in the design phase, the developer shall perform hazard analyses to identify any 
hazard(s) originating from the instrument or developer provided GSE. If necessary, the 
analyses shall be performed at the component and instrument levels and shall identify all 
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hazards affecting personnel, ELV hardware, the Observatory, observatory GSE, 
instrument GSE, other payload instruments, or the developer's instrument. The analyses 
shall be conducted to the requirements of Chapters 3 and 6 of the EWR 127-1 and shall 
provide all information necessary to complete the Missile System Pre-Launch Safety 
Package (MSPSP).  
 
Throughout the instrument development effort, the developer shall take measures to 
eliminate or to minimize the effects of each hazard identified. The hazard analyses shall 
be updated as the hardware progresses through the stages of design, fabrication, test, 
transportation, integration, and launch. The hazard analyses shall be available at the 
developer's facility. Payload Hazard Reports shall document the causes, controls, 
verification methods, and status of verification for each hazard and shall be included as 
part of the MSPSP (see section 2.9). The Payload Hazard Reports shall reflect status at 
the phase of the safety review program for which the current MSPSP is being submitted. 
 
Summaries of the Payload Hazard Reports and the status of hazard control efforts shall be 
reported at design and readiness reviews (see section 2.7). 
 
2.4.2 OPERATIONS HAZARD ANALYSES (OHA) 

 
When the use of a facility or when the performance of an activity could result in 
subjecting the instrument or personnel to catastrophic hazards, an Operations Hazard 
Analysis (OHA) shall be performed to identify the hazards and document the 
requirements for either eliminating or adequately controlling each hazard. Operations that 
may require analyses include handling, transportation, functional tests, and environmental 
test. Summary Results of each OHA performed shall be included in the MSPSP. 
 
2. 5 HAZARD CONTROL VERIFICATION 

 
Verification of the control of all hazards shall be accomplished by test, analysis, 
inspection, similarity to previously qualified hardware, or any combination of these 
activities. Reports of such verifications performed by the developer shall be incorporated 
in the Payload Hazard Reports (see section 2.4.1). 
 
2. 6 PROCEDURE APPROVAL 

 
The developer's safety engineer shall review and approve all procedures affecting flight 
hardware and developer provided GSE for conformance with range requirements. 
Hazardous operations shall be identified and procedures to control them shall be 
developed and implemented. 
 
2. 7 REVIEWS 

 
The systems safety status shall be examined at the GSFC OSSMA review as well as at 
other applicable Air Force Space Command Western Range (WR) safety reviews. The 
developer shall submit the current safety data at the time of the GSFC Critical Design 
Review (CDR), Delta Critical Design Review (∆CDR), and Pre-Ship Review (PSR) and 
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all flight readiness reviews. The Western Range (WR) reviews are required as part of 
EWR 127-1 at the following instrument milestones: 
 
Phase 1 - Around the time of GSFC CDR; 
 
Phase 2 - Around the time of GSFC ∆CDR; 
 
Phase 3 - 90 days prior to shipping the instrument to the spacecraft developer. 
 
The developer shall provide data inputs required by the WR and technical support to the 
NASA project office for all safety reviews. The developer shall review the systems safety 
program of subcontractors. 
 
2. 8 NONCOMPLIANCE REQUEST 

 
When a specific safety requirement cannot be met, the developer shall submit a 
noncompliance request in accordance with Chapter 1 EWR 127-1 appendix 1C. The 
noncompliance request shall state the requirement that cannot be met, the reason it cannot 
be met, the proposed method of controlling the additional risk, and the residual risk after 
application of the additional controls. Each noncompliance request shall address only one 
hazard and shall be submitted in accordance with the CDRL as soon as it is determined 
that one is required. The noncompliance shall be addressed at the following review. 
Range may require 2 weeks to 60 days to process the request.  
 
2. 9 MISSIILE SYSTEM PRE-LAUNCH SAFETY PACKAGE (MSPSP)  
 
The instrument developer shall update and submit to the NASA Project office an MSPSP 
that complies with the requirements of EWR 127-1 prior to each WR review. The content 
of the package shall be appropriate to the phase of the program at the time of delivery and 
shall include the Payload Hazard Reports. The developer shall include with the updated 
MSPSP, copies of any noncompliance requests that have been generated since the last 
review. The MSPSP must be approved by the OSSMA prior to submittal to the WR.  
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3.0 ASSURANCE REVIEW REQUIREMENTS 
 
3. 1 GENERAL REQUIREMENTS 
 
The instrument developer shall support a series of comprehensive instrument-level and 
system-level design reviews that are conducted by a GSFC OSSMA Review Team.  The 
reviews shall cover all aspects of flight and ground hardware, software, and operations 
for which the developer has responsibility.  The developer shall also conduct a program 
of planned, scheduled and documented developer reviews at component and subsystem 
levels of all hardware and software.   
 
3. 2 GSFC OSSMA REVIEW REQUIREMENTS 
 
For each specified review conducted by the GSFC OSSMA Review Team, the developer 
shall: 

 
a. Develop and organize material for oral presentation to the GSFC review team.  

Copies of visual aids and other supporting material that are pertinent to the review 
shall be submitted per the CDRL; 

 
b. Support splinter review meetings resulting from the major review; 
 
c. Submit written responses to recommendations and action items resulting from the 

review in accordance with the CDRL. 
 
3. 3 GSFC OSSMA REVIEW PROGRAM 
 
The OSSMA Review Program shall consists of individual reviews of each instrument and 
its associated systems.  Each instrument and its associated subsystems shall have the 
following series of reviews at the instrument level; these shall include information in 
sufficient detail to facilitate understanding of the instrument, its functions and operations 
in accordance with the CDRL.  The developer shall also support NASA reviews of the 
instrument flight software as required by section 11 of this document.  The instrument-
level reviews are: 
 
 

− Critical Design Review (CDR).  This review shall occur prior to the manufacture 
of engineering hardware.   

 
− Delta Critical Design Review (∆CDR).  This review shall be conducted to 

approve the "frozen" design prior to the start of manufacture of flight 
components.  It will emphasize implementations of design as well as test plans for 
flight systems including the results of engineering model testing. 

 
− Pre-environmental Review (PER).  This review shall be conducted prior to the 

start of environmental testing of the (instrument) EDU, proto-flight or flight 
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system.  The primary purposes of this review are to establish the readiness of the 
system for test and to evaluate the environmental test plans. 

 
− Pre-shipment Review (PSR).  This review shall take place prior to shipment of the 

instrument to the Observatory for integration, and will concentrate on instrument 
performance during acceptance testing. 

 
 
3. 4 SYSTEM SAFETY 
 
System safety shall be an agenda item for each review in paragraph 3.3 and as such shall 
serve to support the total system safety review program. 
 
3. 5 DEVELOPER REVIEW REQUIREMENTS 
 
The developer shall conduct a program of reviews at the component and subsystem levels 
of the instrument.  The review program shall include the ground support equipment and 
shipping containers for the instrument.  The program shall, as a minimum, consist of a 
CDR and a ∆CDR at these levels of assembly.  In addition, packaging reviews shall be 
conducted on all electrical, electronic, and electromechanical components in the 
instrument system. 
 
The developer shall also conduct design reviews of any custom designed microcircuits, 
including hybrids, as required by paragraph 6.2.2.1. 
 
The CDR and ∆CDR shall evaluate the ability of the component or subsystem concept 
and design to successfully perform its function under operating and environmental 
conditions during both testing and flight. 
 
The packaging reviews shall be conducted in accordance with GSFC S-311-98, 
"Guidelines for Conducting a Packaging Review".  In addition to these packaging 
guidelines, the reviews shall specifically address the following: 
 

a. Placement, mounting, and interconnection of each EEE part or circuit board or 
substrate; 

 
b. Structural support and thermal accommodation of the boards and substrates and 

their interconnecting in the component design; and 
 

c. Provisions for protection of the parts and ease of inspection. 
 
Pertinent parts stress analyses and reports of the corresponding component packaging 
reviews, including the results of associated tests and analyses, shall be included in the 
CDRs and ∆CDRs for each component. 
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Developer personnel who are not directly responsible for hardware design shall conduct 
reviews.  The results of the reviews shall be documented and shall be available to NASA 
upon request. 
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4.0 DESIGN VALIDATION REQUIREMENTS 
 
4. 1 GENERAL REQUIREMENTS 
 
An instrument performance verification program documenting the overall verification 
plan, implementation, and results is required to ensure that the instrument meets the 
specified mission requirements, and to provide traceability from mission specification 
requirements to launch and on-orbit capability.  The program consists of a series of 
functional demonstrations, analytical investigations, physical property measurements, 
inspections and tests that simulate the environments encountered during handling and 
transportation, pre-launch, launch, and in-orbit.  The EDU and proto-flight hardware shall 
undergo qualification to demonstrate compliance with the verification requirements of 
this section.  In addition, all other hardware (flight, follow-on, and spare) shall undergo 
acceptance in accordance with the verification requirements of this section. 
 
The Verification Program begins with functional testing of assemblies; it continues 
through functional and environmental testing supported by appropriate analysis, at the 
component, subsystem, instrument, and observatory levels of assembly. The program 
concludes with end-to-end testing of the entire instrument system. 
 
4. 2 DOCUMENTATION REQUIREMENTS 
 
4.2.1 SYSTEM PERFORMANCE VERIFICATION MATRIX 
 
A System Performance Verification Matrix shall be prepared and maintained in 
accordance with the CDRL, to show each specification requirement, the reference source 
(to the specific paragraph or line item), the method of compliance, applicable procedure 
references, results, report reference numbers, etc.   
 
4.2.2 FABRICATION, ASSEMBLY AND TEST FLOW PLAN 
 
As an adjunct to the Performance Verification Matrix, a Fabrication, Assembly and Test 
Flow Plan (FATFP) shall be prepared in accordance with the CDRL.  The FATFP shall 
include all tests that will be performed at the component, subsystem, and instrument 
levels.  The purpose of the FATFP is to provide a ready reference to the contents of the 
test program in order to prevent the deletion of a portion thereof without an alternative 
means of accomplishing the objectives. All flight hardware, spares, prototypes, or 
engineering units used in the qualification program (when appropriate) shall be included 
in the FATFP.   
 
 
4.2.3 PERFORMANCE VERIFICATION PROCEDURES 
 
Performance Verification Procedures shall be prepared in accordance with the CDRL.  
For each verification test activity conducted at the component, subsystem, and instrument 
levels, a procedure shall be prepared that describes the configuration of the test article, 
how each test activity contained in the verification plan and specification will be 
implemented. 
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4.2.4 VERIFICATION REPORTS 
 
After each component, subsystem, instrument, verification activity has been completed, a 
Verification Report shall be completed and submitted in accordance with the CDRL.  For 
each analysis activity, the report shall describe the degree to which the objectives were 
accomplished, how well the mathematical model was validated by related test data, and 
other such significant results. In addition, as-run verification procedures and all test and 
analysis data shall be retained for review. 
 
4. 3 ELECTRICAL FUNCTIONAL TEST REQUIREMENTS 
 
The following paragraphs describe the required electrical functional and performance 
tests that verify the instrument operation before, during, and after environmental testing.  
These tests along with all other calibrations, functional/performance tests, measurements, 
demonstrations, alignments (and alignment verifications), end-to-end tests, simulations, 
etc., that are part of the overall verification program shall be described in the FATFP. 
 
4.3.1 ELECTRICAL INTERFACE TESTS 
 
Before the integration of a component or subsystem into the next higher hardware 
assembly, electrical interface tests shall be performed to verify that all interface signals 
are within acceptable limits of applicable performance specifications. Prior to mating 
with other hardware, electrical harnessing shall be tested to verify proper characteristics 
such as routing of electrical signals, impedance, isolation, and overall workmanship. 
 
4.3.2 COMPREHENSIVE PERFORMANCE TESTS 
 
An appropriate comprehensive performance test (CPT) shall be conducted at the 
instrument level.   When environmental testing is performed at a given level of assembly, 
additional comprehensive performance tests shall be conducted during the hot and cold 
extremes of the temperature or thermal-vacuum test and at the conclusion of the 
environmental test sequence, as well as at other times prescribed in the verification 
procedures. 
 
The comprehensive performance test shall be a detailed demonstration that the hardware 
and software meet their performance requirements within allowable tolerances.  The test 
shall demonstrate operation of all redundant circuitry and satisfactory performance in all 
operational modes.  The initial CPT shall serve as a baseline against which the results of 
all later CPTs can be readily compared. 
 
At the instrument level, the comprehensive performance test shall demonstrate that, with 
the application of known stimuli, the instrument will produce the expected responses.  At 
lower levels of assembly, the test shall demonstrate that, when provided with appropriate 
inputs, internal performance is satisfactory and outputs are within acceptable limits. 
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4.3.3 LIMITED PERFORMANCE TESTS 
 
Limited performance tests (LPTs) shall be performed at the instrument level before, 
during, and after environmental tests, as appropriate, in order to demonstrate that 
functional capability of the instrument has not been degraded by the tests.  The limited 
tests are also used in cases where comprehensive performance testing is not warranted.  
In those cases, the LPTs shall become the baseline tests for performance degradation 
trending.  LPTs shall demonstrate that the performance of selected hardware and software 
functions is within acceptable limits. Specific times when LPTs will be performed shall 
be prescribed in the FATFP. 
 
4.3.4 ALIVENESS TEST 
 
An aliveness test shall be performed to verify that the instrument and its major 
components are functioning, and that changes or degradation have not occurred as a 
result of environmental exposure, handling, transportation or faulty installation.  This test 
shall be performed after major environmental tests, handling and transportation of the 
instrument, and shall be significantly shorter in duration than a CPT or LPT.  Specific 
times when aliveness tests will be performed shall be prescribed in the FATFP.  
 
4.3.5 PERFORMANCE OPERATING TIME AND FAILURE-FREE PERFORMANCE TESTING 
 
At the conclusion of the performance verification program, the instrument shall have 
demonstrated failure-free performance testing for at least the last 500 hours of operation.  
The demonstration may include operating time at the subsystem level of assembly when 
instrument testing provides insufficient test time to accumulate the trouble-free-operation, 
or when integration is accomplished at the launch site and the 500-hour demonstration 
cannot practicably be accomplished at the observatory.  Failure-free operation during the 
thermal-vacuum test exposure is included as part of the demonstration of the trouble-free 
operation being logged at the hot-dwell and cold-dwell temperatures.  Major hardware 
changes during or after the verification program shall invalidate previous demonstration. 
 
4.3.6 TESTING OF LIMITED-LIFE ELECTRICAL ELEMENTS 
 
A life test program shall be considered for electrical elements that have limited lifetimes 
as identified in the Limited-Life Items List.  The FATFP shall address the life test 
program, identifying the electrical elements that require such testing, describing the test 
hardware that will be used, and the test methods that will be employed. 
 
4. 4 STRUCTURAL AND MECHANICAL REQUIREMENTS 
 
The developer shall demonstrate compliance with structural and mechanical requirements 
through a series of interdependent test and analysis activities.  The demonstrations shall 
verify design and specified factors of safety, ensure spacecraft interface compatibility, 
acceptable workmanship, and material integrity. In addition, certain activities needed to 
satisfy the safety requirements may best be accomplished in conjunction with these 
demonstrations. 
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When planning the tests and analyses, the developer shall consider all expected 
environments including those of structural loads, vibro-acoustics, mechanical shock, and 
pressure profiles. Mass properties and mechanical functioning shall also be verified. 
 
The program outlined below assumes that the design of the instrument is sufficiently 
modularized to permit realistic environmental exposures at the subsystem level.  The 
developer shall ensure that each subsystem of the instrument (structure, power, command 
and data handling, etc.) is verified for each of the requirements identified below.  In some 
cases, it may be desirable to satisfy the requirements by test at the instrument or 
component level of assembly in lieu of testing at the subsystem level. 
 
It is the developer’s responsibility to document a meaningful set of activities that best 
demonstrates compliance with the requirements. 
 
4.4.1 STRUCTURAL LOADS 
 
Verification for the structural loads environment shall be accomplished by a combination 
of test and analysis.  A modal survey shall be performed at the instrument level to verify 
that the analytic model adequately represents the hardware's dynamic characteristics.  The 
test-verified model shall then be used to predict the maximum expected load for each 
potentially critical loading condition, including handling and transportation, vibro-
acoustic effects during lift-off. The maximum loads resulting from the analysis define the 
limit loads. 
 
Verification of the design strength of the hardware shall be accomplished as indicated in 
the SRD "Common Section".  If appropriate development tests are performed to verify 
accuracy of the stress model, and stringent quality control procedures are invoked to 
ensure conformance of the structure to the design, then strength verification may be 
accomplished without test by a stress analysis in accordance with the SRD "Common 
Section". 
 
The use of materials that are susceptible to brittle fracture or stress-corrosion cracking 
require definition of and strict adherence to appropriate additional procedures to prevent 
problems.   It is emphasized that all structural elements shall be in compliance with 
applicable safety requirements.  
 
4.4.2 VIBRO-ACOUSTICS 
 
To satisfy the vibro-acoustic requirements, a design verification test program shall be 
developed which is based on an assessment of the expected mission environments and is 
in accordance with the SRD "Common Section". 
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4.4.3 SINUSOIDAL SWEEP VIBRATION VERIFICATION 
 
The instrument shall be subjected to a sine sweep vibration to verify the ability to survive 
the low-frequency launch environment in accordance with the requirements of the SRD 
"Common Section".  The test also provides a workmanship vibration test for hardware 
which normally does not respond significantly to the vibro-acoustic environment at 
frequencies below 100 Hz, such as wiring harnesses and stowed appendages, but can 
experience significant responses from low-frequency sine transient vibration and any 
sustained, pogo-like sine vibration.  It should be noted that sine sweep test will be 
performed at the observatory level. 
 
 
4.4.4 MECHANICAL SHOCK 
 
Both self-induced and externally induced shocks shall be considered in defining the 
mechanical shock environment. All subsystems shall be exposed to all self-induced 
shocks by actuation of the shock-producing devices in accordance with the SRD 
"Common Section".   
 
4.4.5 MECHANICAL FUNCTION 
 
4.4.5.1 Design Verification 
 
A kinematics analysis of all instrument mechanical operations shall be performed in 
accordance with the SRD "Common Section".  The developer shall:  (a)  ensure that each 
mechanism can perform satisfactorily and has adequate margins under worst-case 
conditions; (b) ensure that satisfactory clearances exist for both the stowed and 
operational configurations as well as during any mechanical operation; and (c) ensure that 
all mechanical elements are capable of withstanding the worst-case loads that may be 
encountered. 
 
Instrument verification tests are required to demonstrate that the installation of each 
mechanical device is correct and that no problems exist that will prevent proper operation 
of the mechanism during mission life. 
 
 
4.4.5.2 Life Testing 
 
A life test program shall be implemented for mechanical and electromechanical devices 
such as compensators and scanners that move repetitively as part of their normal function 
and whose useful life must be determined in order to verify their adequacy for the 
mission.  The developer shall identify such limited life items and the life testing) in the 
FATFP.  Trend analysis and reporting shall be performed. 
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For limited life items for which life-testing will not be performed, the rationale for 
eliminating the test shall be provided along with a description of the analyses that will be 
done to verify the validity of the rationale.  
 
4.4.5.3 Torque Ratio 
 
The torque ratio requirements are defined in the SRD "Common Section". 
 
 
4.4.6 MASS PROPERTIES 
 
The mass properties program shall include an analytic assessment of the instrument’s 
ability to comply with the mission requirements, including constraints imposed by the 
launch vehicle, supplemented as necessary by measurement.  The Mass Properties Report 
shall be prepared and submitted in accordance with the CDRL.  During the instrument 
development, it is required that this data be reported in the monthly reports and discussed 
at quarterly and design reviews. In addition, a comprehensive alignment program shall be 
included. 
 
 
4. 5 ELECTROMAGNETIC COMPATIBILITY (EMC) REQUIREMENTS 
 
The electromagnetic characteristics of hardware shall be designed in accordance with the 
requirements of the SRD "Common Section" such that: 
 

a. The instrument and its elements shall not generate electromagnetic 
interference that could adversely affect its own subsystems and components, 
other instruments, the spacecraft, or the safety and operation of the launch 
vehicle, or the launch site; 

 
b. The instrument and its subsystems and components shall not be susceptible to 

emissions that could adversely affect their safety and performance.  This 
applies whether the emissions are self-generated or derive from other sources, 
or whether they are intentional or unintentional. 
 

 
4. 6 VACUUM, THERMAL, AND HUMIDITY REQUIREMENTS 
 
In the vacuum, thermal, and humidity areas it shall be demonstrated that: 
 

a. The instrument shall perform satisfactorily in the vacuum and thermal 
environment of space; 

 
b. The thermal design and the thermal control system shall maintain the affected 

hardware within the established mission thermal limits; 
 
c. The hardware shall withstand, as necessary, the temperature and humidity 

conditions of transportation, storage, and ELV launch. 
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The developer shall demonstrate compliance by conducting a set of tests and analyses 
that collectively meet the requirements defined in the SRD and the following paragraphs.  
Tests may require supporting analyses and vice versa. 
 
4.6.1 THERMAL-VACUUM 
 
The thermal-vacuum test shall demonstrate the ability of the instrument to perform 
satisfactorily in functional modes representative of the mission in vacuum at the nominal 
mission operating temperatures, at temperatures 10 degrees C beyond the predicted 
mission extremes, and during temperature transitions.  The test shall also demonstrate the 
ability of the instrument to perform satisfactorily after being exposed to the predicted 
nonfunctional extremes of the mission, including the 10 degrees C margin.  Cold and hot 
turn-on’s shall be demonstrated where applicable. 
 
Prior to instrument delivery, the instrument shall be subjected to a minimum of 8 
thermal-vacuum temperature cycles, at least four of which shall be at the instrument 
level.  As a part of observatory testing, they will be subjected to at least 4 thermal-
vacuum temperature cycles.  During any thermal-vacuum cycling, the rate of temperature 
change shall not exceed 20 degrees C per hour, and soak times at temperature extremes 
shall not start until equilibrium is reached.  For the instrument-level tests, the instrument 
shall be subjected to a minimum of 4 thermal-vacuum temperature cycles, during which 
the instrument shall be soaked for a minimum of 16 hours at each temperature extreme of 
each cycle.  The developer shall state in the FATFP, the proposed testing scenario for the 
instrument and its components.  The hardware at all levels of assembly shall be operated 
and its performance monitored throughout the test.  Instrument turn-on capability shall be 
demonstrated at least twice during the low and high temperature extremes.  The ability to 
function through the voltage breakdown region, if applicable, shall be demonstrated.  
Figure 4-1 represents the thermal vacuum profile.   
 
Temperature excursions during the cycling of components shall be sufficiently large to 
detect latent defects in workmanship.  For components that are determined by analysis to 
be insensitive to vacuum effects relative to temperature levels and temperature gradients, 
the gradient may be satisfied by temperature cycling at normal room pressure in an air or 
gaseous nitrogen environment.  Additional margin and cycles; however, are required if 
air temperature is employed. 
 
4.6.2 THERMAL BALANCE  
 
The validity of the thermal design and the ability of the thermal control system to 
maintain the hardware within the established thermal limits for the mission shall be 
demonstrated by test in accordance with the SRD "Common Section" and Statement of 
Work. 
 
The capability of the thermal control system shall be demonstrated in the same manner.  
If the flight hardware is not used in the test of the thermal control system, verification of 
critical thermal properties (such as those of the thermal control coatings) shall be 
performed to demonstrate similarity between the item tested and the flight hardware. 
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4.6.3 TEMPERATURE - HUMIDITY:  TRANSPORTATION AND STORAGE 
 
An analysis and, when necessary, tests shall demonstrate that flight hardware that is not 
maintained in a controlled temperature-humidity environment to within demonstrated 
acceptable limits, will perform satisfactorily after (or, if so required, during) exposure to 
the uncontrolled environment. 
 
The test shall include exposure of the hardware to the following extremes of temperature 
and humidity: 
 
Ten (10) degrees C and 10% RH (but not greater than 90% RH) higher and lower than 
those predicted for the transportation and storage environments.  The exposure at each 
extreme shall be for a period of six (6) hours. 
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Figure 4-1  Thermal/Vacuum Test Profile 
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5.0 ELECTRONIC PACKAGING AND PROCESSES REQUIREMENTS 
 
5. 1 GENERAL 
 
The developer shall plan and implement an Electronic Packaging and Processes Program 
to assure that all electronic packaging technologies, processes, and workmanship 
activities selected and applied meet mission objectives for quality and reliability. 
 
5. 2 WORKMANSHIP 
 
The developer shall use the following NASA/Industry preferred standards.  As stated in 
section 1.4.2, these workmanship standards shall be imposed on the developer's 
subcontractors and other suppliers. 
 
NASA-STD-8739.3, Requirements for Soldered Electrical Connections 
NASA-STD-8739.4, Requirements for Cabling and Crimping 
NASA-STD-8739.1, Requirements for Conformal Coating and Staking of Printed Wiring 

Boards 
NHB 5300.4 (3M), Requirements for Surface Mount 
NASA-STD-8739.7, Requirements for Electrostatic Discharge Control 
IPC-2221, Generic Standard on Printed Board Design 
IPC-2222, Sectional Design Standard for Rigid Organic Printed Boards 
IPC-RB-6011 & 6012, Qualification/Performance Specification for Rigid Printed 

WiringBoards 
GSFC Supplement S-312-P003, Process Specification for Rigid Printed Wiring Boards 

for Space Applications and Other High Reliability Uses 
 
Alternate workmanship standards may be used when approved by the project. The 
developer shall submit, for review and acceptance, the alternate standard and the 
differences between the alternate standard and the required standard prior to project 
approval. 
 
The developer shall provide a test coupon for each PWB used in the flight to GSFC for 
approval as a precondition to board population.   The coupon shall be per the design 
requirements of GSFC S-312-P-003 and shall only be removed from the flight PWB 
panel after the panel has been through all manufacturing processes.  The coupon shall be 
“as produced” by the vendor; that is, it shall not have seen any processes not experienced 
by the PWB panel (including metallographic preparation techniques or thermal 
excursions).  The coupon shall be clearly identified with the part number, serial number, 
vendor identification and date code or production lot number.    
 
As an alternative, the developer may have coupons evaluated by a laboratory that has 
been approved by the GSFC Project Office in writing before the coupons are released for 
evaluation.  The developer shall provide test reports for these coupons.   The flight PWB 
shall not be assembled prior to notification that the representative coupon has passed 
laboratory evaluation by the GSFC-approved laboratory. 
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5. 3 NEW/ADVANCED PACKAGING TECHNOLOGIES 
 
New and/or advanced packaging technologies (e.g., MCMs, stacked memories, chip on 
board) that have not previously been used in space flight applications shall be reviewed 
and approved through the Parts Control Board (PCB) as defined in Section 6.  The 
developer shall provide a detailed Technology Validation Assessment Plan for each new 
technology, which identifies the evaluations and data necessary for acceptance of the 
new/advanced technology for reliable use and conformance to project requirements.  
New/advanced technologies shall be part of the Parts Identification List (PIL) and 
Materials Identification List (MIL) as defined in sections 6 and 7. 
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6.0 PARTS REQUIREMENTS 
 
6. 1 GENERAL 
 
The developer shall plan and implement an Electrical, Electronic, and Electromechanical 
(EEE) Parts Control Program to assure that all parts selected for use in flight hardware 
meet mission objectives for quality and reliability. 
 
The developer shall prepare a Parts Control Plan (PCP) describing the approach and 
methodology for implementing the Parts Control Program.  The PCP will also define the 
developer’s criteria for parts selection and approval based on the guidelines of this 
section.  The PCP will be made a part of the proposal for review in accordance with 
contract delivery requirements. 
 
6. 2 ELECTRICAL, ELECTRONIC, AND ELECTROMECHANICAL (EEE) PARTS 
 
All part commodities identified in the NASA Parts Selection List are considered EEE 
parts and will be subjected to the requirements set forth in this section.  Custom or 
advanced technology devices such as custom hybrid microcircuits, detectors, Application 
Specific Integrated Circuits (ASIC), and Multi-Chip Modules (MCM) shall also be 
subject to parts control appropriate for the individual technology (see 6.2.2.1). 
 
6.2.1 PARTS CONTROL BOARD 
 
The developer shall establish a Parts Control Board (PCB) or a similar documented 
system to facilitate the management, selection, standardization, and control of parts and 
associated documentation for the duration of the contract.  The PCB shall be responsible 
for the review and approval of all parts for conformance to established criteria, and for 
developing and maintaining a Parts Identification List (PIL).  In addition, the PCB shall 
be responsible for all parts activities such as failure investigations, disposition of non-
conformances, and problem resolutions.  PCB operating procedures shall be included as 
part of the PCP.   
 
6.2.1.1 PCB Meetings 
 
PCB meetings shall be convened on a regular basis or as needed.  GSFC may participate 
in PCB meetings and shall be notified in advance of all upcoming meetings.  If 
participating, GSFC shall have voting rights at PCB meetings.  The developer will 
maintain meeting minutes or records to document all decisions made and a copy provided 
to GSFC within three days of convening the meeting.  GSFC shall retain the right to 
overturn decisions involving non-conformances within ten days after receipt of meeting 
minutes.  PCB activities may be audited by GSFC on a periodic basis to assess 
conformance to the developer’s PCP. 
 
6.2.2 PARTS SELECTION AND PROCESSING 
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All parts shall be selected and processed in accordance with the GSFC 311-INST-001 
"Instructions for EEE Parts Selection, Screening and Qualification".  All application 
notes in 311-INST-001 will apply.  If the parts to be used on the EDU are procured by 
methods 1 through 4 of GSFC 311-INST-001, full paperwork and documentation (i.e. 
pedigree) are not required.  Parts shall be procured to Class 1 unless otherwise justified 
and approved by GSFC in accordance with the reliability program.  These requirements 
will then become the established criteria for parts selection, testing, and approval for the 
duration of the project, and will be documented in the PCP.  Parts selected from the 
NASA Parts Selection List, MIL-STD-975, and the GSFC Preferred Parts List (PPL) are 
considered to have met all criteria of 311-INST-001 for the appropriate parts quality 
level, and may be approved by the PCB provided all mission application requirements 
(performance, de-rating, radiation, etc.) are met. 
 
6.2.2.1 Custom Devices 
 
In addition to applicable requirements of 311-INST-001, custom microcircuits, hybrid 
microcircuits, MCM, ASIC, etc. planned for use by the developer shall be subjected to a 
design review.  The review may be conducted as part of the PCB activity.  The design 
review will address, at a minimum, de-rating of elements, method used to assure each 
element reliability, assembly process and materials, and method for assuring adequate 
thermal matching of materials. 
 
6.2.3 DE-RATING 
 
All EEE parts shall be used in accordance with the de-rating guidelines of the NASA 
Preferred Parts List (PPL-21).  The developer’s de-rating policy may be used in place of 
the NASA Parts Selection List guidelines and will be submitted with the PCP.  The 
developer shall maintain documentation on parts de-rating analysis and shall make it 
available for GSFC review. 
 
6.2.4 RADIATION HARDNESS 
 
All parts shall be selected to meet their intended application in the predicted mission 
radiation environment.  The radiation environment consists of two separate effects, those 
of total ionizing dose and single-event effects.  The developer shall document the analysis 
for each part with respect to both effects.  The possibility of displacement damage shall 
also be considered for parts susceptible to this effect. 
 
6.2.5 VERIFICATION TESTING 
 
Verification of screening or qualification tests by re-testing is not required unless deemed 
necessary as indicated by failure history, GIDEP Alerts, or other reliability concerns.  If 
required, testing shall be in accordance with 311-INST-001 as determined by the PCB.  
The developer, however, shall be responsible for the performance of supplier audits, 
surveys, source inspections, witnessing of tests, and/or data review to verify conformance 
to established requirements. 
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6.2.6 DESTRUCTIVE PHYSICAL ANALYSIS 
 
A sample of each lot date code of microcircuits, hybrid microcircuits, and semiconductor 
devices shall be subjected to a Destructive Physical Analysis (DPA).  All other parts may 
require a sample DPA if it is deemed necessary as indicated by failure history, GIDEP 
Alerts, or other reliability concerns.  DPA tests, procedures, sample size and criteria shall 
be as specified in GSFC specification S-311-M-70, Destructive Physical Analysis. 
Developer’s procedures for DPA may be used in place of S-311-M-70 and shall be 
submitted with the PCP.  Variation to the DPA sample size requirements, due to part 
complexity, availability or cost, shall be determined and approved by the PCB on a case-
by-case basis. 
 
6.2.7 PARTS AGE CONTROL 
 
Parts drawn from controlled storage after 5 years from the date of the last full screen shall 
be subjected to a full 100 percent re-screen and sample DPA.  Alternative test plans may 
be used as determined and approved by the PCB on a case-by case basis.  Parts over 10 
years from the date of the last full screen or stored in other than controlled conditions 
where they are exposed to the elements or sources of contamination shall be submitted to 
the PCB for approval prior to use. 
 
6. 3 PARTS LISTS 
 
The developer shall create and maintain Parts Identification List (PIL) for the duration of 
the project in accordance with the CDRL.  The PCB shall assure standardization and the 
maximum use of parts listed in the PIL.   An As-Built Parts and Materials List (ABPML) 
shall also be prepared and submitted to GSFC in accordance with the contract delivery 
requirements.  The ABPML is generally the final PIL with additional as-built 
information, such as parts manufacturers and lot date code. 
 
6. 4 ALERTS 
 
The developer shall be responsible for review and disposition of Government Industry 
Data Exchange Program (GIDEP) Alerts for applicability to the parts proposed for use.  
In addition, any NASA Alerts and Advisories provided to the developer by GSFC shall 
be reviewed and dispositioned.  Alert applicability, impact, and corrective actions shall 
be documented and be made available for GSFC review. 
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7.0 MATERIALS, PROCESSES AND LUBRICATION 
REQUIREMENTS 

 
7. 1 GENERAL REQUIREMENTS 
 
The developer shall implement a comprehensive Materials and Processes Plan beginning 
at the design stage of the hardware.  The plan shall help ensure the success and safety of 
the mission by the appropriate selection, processing, inspection, and testing of the 
materials, processing and lubricants employed to meet the operational requirements for 
ATMS.  Materials and lubrication assurance approval is required for each usage or 
application in space-flight hardware.  Materials selection shall be in accordance with the 
SRD "Common Section" and as defined below. 
 
7. 2 MATERIALS SELECTION REQUIREMENTS 
 
In order to anticipate and minimize materials problems during space hardware 
development and operation, the developer shall, when selecting materials and lubricants, 
consider potential problem areas such as radiation effects, thermal cycling, stress 
corrosion cracking, galvanic corrosion, hydrogen embrittlement, lubrication, 
contamination of cooled surfaces, composite materials, atomic oxygen, useful life, 
vacuum outgassing, toxicity, flammability and fracture toughness, as well as the 
properties required by each material usage or application. 
 
7.2.1 MATERIALS IDENTIFICATION LIST 
 
The contractor shall maintain a Materials Identification List (MIL) of all materials 
planned for use in flight hardware, regardless of their approval status.  The initial MIL 
and subsequent updates shall be submitted to GSFC in accordance with the contract 
delivery requirements.  An As-Built Materials List (ABML) shall also be prepared and 
submitted to GSFC in accordance with the contract delivery requirements.  The ABML is 
generally the final MIL with additional as-built information such as materials 
manufacturers. 
 
7.2.2 COMPLIANT MATERIALS 
 
The developer shall use compliant materials in the fabrication of flight hardware to the 
extent practicable. 
 
In order to be compliant, a material must be used in a conventional application and meet 
the applicable selection criteria:  

− Hazardous materials requirements, including flammability, toxicity and 
compatibility as specified in Eastern and Western Range 127-1 Range Safety 
Requirements, Sections 3.10 and 3.12 and NASA-STD-6001;   

− Vacuum Outgassing requirements as defined in the SRD “Common Section”;   

− Stress corrosion cracking requirements as defined in MSFC-SPEC-522. 
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A compliant material does not require a Materials Usage Agreement (MUA).   
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7.2.3 NON-COMPLIANT MATERIALS 
 
A material that does not meet the requirements of the applicable selection criteria above, 
or meets the requirements above but is used in an unconventional application, shall be 
considered to be a non-compliant material.  The proposed use of a non-compliant 
material requires that a Materials Usage Agreement (MUA) and/or a Stress Corrosion 
Evaluation Form or developer's equivalent form, be submitted to GSFC for approval in 
accordance with the CDRL.   
 
7.2.3.1 Materials Used in "Off-the-Shelf-Hardware” 
 
"Off-the-shelf hardware" for which a detailed materials list is not available and where the 
included materials cannot be easily identified and/or changed shall be treated as non-
compliant. The developer shall define on a MUA what measures will be used to ensure 
that all materials in the hardware are acceptable for use. Such measures might include 
any one, or a combination, of the following: hermetic sealing, vacuum bake-out, material 
changes for known non-compliant materials, etc.  When a vacuum bake-out is the 
selected method, it shall incorporate a quartz crystal microbalance (QCM) and cold finger 
to enable a determination of the duration and effectiveness of the bake-out as well as 
compliance with the satellite contamination plan and error budget. 
 
7.2.4 CONVENTIONAL APPLICATIONS (DEFINITION) 
 
Conventional applications or usage of materials is the use of compliant materials in a 
manner for which there is extensive satisfactory aerospace heritage. 
 
7.2.5 NON-CONVENTIONAL APPLICATIONS (DEFINITION) 
 
The proposed use of a compliant material for an application for which there is limited 
satisfactory aerospace usage shall be considered a non-conventional application.  In that 
case, the material usage will be verified for the desired application on the basis of test, 
similarity, analyses, inspection, existing data, or a combination of those methods. 
 
7.2.6 POLYMERIC MATERIALS 
 
Material acceptability shall be determined on the basis of flammability, toxicity, vacuum 
outgassing and all other materials properties relative to the application requirements and 
usage environment.  
 
7.2.7 SHELF-LIFE-CONTROLLED MATERIALS 
 
Polymeric materials that have a limited shelf life shall be controlled by a process that 
identifies the start date (manufacturer's processing, shipment date, or date of receipt, etc.), 
the storage conditions associated with a specified shelf life, and expiration date.  
Materials such as o-rings, rubber seals, tape, uncured polymers, lubricated bearings and 
paints shall be included.  The use of materials with expired date code requires that the 
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developer demonstrate by means of appropriate tests that the properties of the materials 
have not been compromised for their intended use; such materials shall be approved by 
GSFC by means of a waiver.  When a limited-life piece part is installed in a subassembly, 
the subassembly item shall be included in the Limited-Life Items List and submitted in 
accordance with the CDRL. 
 
7.2.8 INORGANIC MATERIALS 
 
The developer shall include inorganic materials and composites on the MIL.  In addition, 
the developer may be requested to submit supporting applications data.  The criteria 
specified in MSFC-SPEC-522 shall be used to determine that metallic materials meet the 
stress corrosion cracking (SCC) criteria.  An MUA and a SCC evaluation form shall be 
submitted for each material usage that does not comply with the MSFC-SPEC-522 SCC 
requirements.   
 
7.2.8.1 Fasteners 
 
 The developer shall comply with the procurement documentation and test requirements 
for flight hardware and critical ground support equipment fasteners contained in GSFC S-
313-100, Goddard Space Flight Center Fastener Integrity Requirements.  Material test 
reports for fastener lots shall be submitted for information. 
 
Fasteners made of plain carbon or low alloy steel shall be protected from corrosion. 
When plating is specified, it shall be compatible with the space environment.  On steels 
harder than RC 33, plating shall be applied by a process that is not embrittling to the 
steel.   
 
7.2.9 LUBRICATION 
 
The developer shall prepare and document a lubrication usage list  as part of the MIL in 
accordance with the CDRL.  In addition, the developer may be requested to submit 
supporting applications data. 
 
Lubricants shall be selected for use with materials on the basis of valid test results that 
confirm the suitability of the composition and the performance characteristics for each 
specific application, including compatibility with the anticipated environment and 
contamination effects. 
 
All lubricated mechanisms shall be qualified by life testing in accord with the life test 
plan or heritage of an identical mechanism used in identical applications. 
 
7. 3 PROCESS SELECTION REQUIREMENTS 
 
The developer shall prepare and document a material process utilization list as part of the 
MIL in accordance with the CDRL. A copy of any process shall be submitted for review 
upon request.  Manufacturing processes (e.g., lubrication, heat treatment, welding, 
chemical or metallic coatings), shall be carefully selected to prevent any unacceptable 
material property changes that could cause adverse effects of materials applications. 



ATMS MAR  GSFC 429-00-07-03 

Original 7-5 June 23, 2000 

 
7. 4 PROCUREMENT REQUIREMENTS 
 
7.4.1 PURCHASED RAW MATERIALS 
 
Raw materials purchased by the developer shall be accompanied by the results of 
nondestructive, chemical and physical tests, or a Certificate of Compliance. 
 
7.4.2 RAW MATERIALS USED IN PURCHASED PRODUCTS 
 
The developer shall require that the supplier meet the requirements of 7.4.1 and provide 
on request the results of acceptance tests and analyses performed on raw materials. 
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8.0 RELIABILITY REQUIREMENTS 
 
8. 1 GENERAL RELIABILITY REQUIREMENTS 
 
The developer shall plan and implement a reliability program that interacts effectively 
with other project disciplines, including systems engineering, hardware design, and 
product assurance.  The program shall be tailored according to the risk level in order to: 
 

a. Demonstrate that redundant functions, including alternative paths and work-
arounds, are independent to the extent practicable; 

 
b. Demonstrate that stress applied to parts is not excessive; 
 
c. Identify single failure items (points), their effect on the attainment of mission 

objectives, and possible safety degradation; 
 
d. Show that reliability design is in keeping with mission design life and that it is 

consistent among systems, subsystems, instruments and components; 
 
e. Identify limited-life items and ensure that special precautions are taken to 

conserve their useful life for on-orbit operations; 
 
f. Select significant engineering parameters for the performance of trend analysis to 

identify performance trends during pre-launch activities; 
 
g. Ensure that the design allows for ease of replacement of parts and components 

and that redundant paths are easily monitored. 
 
8. 2 RELIABILITY ANALYSES 
 
Reliability analyses shall be performed concurrently with design so that identified 
problem areas can be addressed for timely consideration of corrective action. 
 
8.2.1 FAILURE  MODES AND EFFECTS ANALYSIS AND CRITICAL ITEMS LIST 
 
A Failure Modes and Effects Analysis (FMEA) shall be performed early in the design 
phase to identify system design problems.  As additional design information becomes 
available the FMEA shall be refined. 
 
Failure modes shall be assessed at the component interface level.  Each failure mode shall 
be assessed for the effect at that level of analysis, the next higher level and upward.  The 
failure mode shall be assigned a severity category based on the most severe effect caused 
by a failure.  Mission phases, for example, launch, deployment, on-orbit operation and 
retrieval, shall be addressed in the analysis. 
 
Severity categories shall be determined in accordance with Table 8-1: 
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TABLE 8-1 

 
SEVERITY CATEGORIES 

 
Category Severity Definition 

1 Catastrophic Failure modes that could result in serious injury or 
loss of life (flight or ground personnel), or loss of launch vehicle. 

1R Failure modes of identical or equivalent redundant hardware items 
that, if all failed, could result in category 1 effects. 

1S Failure in a safety or hazard monitoring system that could cause 
the system to fail to detect a hazardous condition or fail to operate 
during such condition and leads to Severity Category 1 
consequences. 

2 Critical Failure modes that could result in loss of one or more 
mission objectives as defined by the GSFC project office. 

2R Failure modes of identical or equivalent redundant hardware items 
that could result in Category 2 effects if all failed. 

3 Significant Failure modes that could cause degradation to mission 
objectives. 

4 Minor Failure modes that could result in insignificant or no loss to 
mission objectives 

 
FMEA analysis procedures and documentation shall be performed in accordance with 
documented procedures.  Failure modes resulting in Severity Categories 1, 1R, 1S or 2 
shall be analyzed at greater depth, to the single parts if necessary, to identify the cause of 
failure. 
 
Results of the FMEA shall be used to evaluate the design relative to requirements (for 
example, no single instrument failure shall prevent removal of power from the 
instrument).  Identified discrepancies shall be evaluated by management and design 
groups for assessment of the need for corrective action. 
 
The FMEA shall analyze redundancies to ensure that redundant paths are isolated or 
protected such that any single failure that causes the loss of a functional path shall not 
affect the other functional path(s) or the capability to switch operation to that redundant 
path. 
 
All failure modes that are assigned to Severity Categories 1, 1R, 1S and 2, shall be 
itemized on a Critical Items List (CIL) and submitted with the FMEA report.  Rationale 
for retaining the items shall be included on the CIL. 
 



ATMS MAR  GSFC 429-00-07-03 

Original 8-3 June 23, 2000 

The FMEA shall be submitted to GSFC for review in accordance with the CDRL. 
 
8.2.2 PARTS STRESS ANALYSES 
 
Each application of electrical, electronic, and electromechanical (EEE) parts, shall be 
subjected to stress analyses for conformance with the applicable derating guidelines).  
The analyses shall be performed at the most stressful values that result from specified 
performance and environmental requirements (e.g. temperature, voltage) on the assembly 
or component.  The analyses shall be performed in close coordination with the packaging 
reviews and thermal analyses, and it shall be required input data for component-level 
design reviews).  The analyses with summary sheets and updates shall be submitted in 
accordance with the CDRL. 
 
8.2.3 WORST CASE ANALYSES 
 
Worst Case Analyses shall be performed on circuits where failure results in a severity 
category of 2 or higher.  The most sensitive design parameters, including those that are 
subject to variations that could degrade performance, shall be subjected to the analysis. 
Adequacy of margins in the design of electronic circuits, optics, electromechanical and 
mechanical items shall be demonstrated by analyses or test or both. 
 
The analyses shall consider all parameters set at worst case limits and worst case 
environmental stresses for the parameter or operation being evaluated.  Depending on 
mission parameters and parts selection methods, part parameter values for the analysis 
typically include the following:  manufacturing variability, variability due to temperature, 
aging effects of environment, and variability due to cumulative radiation.  The analyses 
shall be updated in keeping with design changes.  The analyses and updates shall be 
submitted in accordance with the CDRL. 
 
8.2.4 RELIABILITY ASSESSMENTS 
 
The developer shall perform comparative numerical reliability assessments in order to: 
 

a. evaluate alternative design concepts, redundancy and cross-strapping approaches, 
and part substitutions; and identify the elements of the design which are the 
greatest detractors of system reliability; 

 
b. Identify those potential mission limiting elements and components that will 

require special attention in part selection, testing, environmental isolation, and/or 
special operations; 

 
c. assist in evaluating the ability of the design to achieve the mission life 

requirement and other reliability goals and requirements as applicable; and  
 

d. evaluate the impact of proposed engineering change and waiver requests on 
reliability. 

 
The assessments and updates shall be submitted in accordance with the CDRL.  The 
results of reliability assessment results shall be reported at CDR and ∆CDR.  
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8. 3 ANALYSIS OF TEST DATA 
 
The developer shall fully utilize test information during the normal test program to assess 
flight equipment reliability performance and identify potential or existing problem areas. 
 
8.3.1 TREND ANALYSES 
 
The developer shall assess all subsystems and components to determine measurable 
parameters that relate to performance stability.  Selected parameters shall be monitored 
for trends starting at component acceptance testing and continuing during the system 
integration and test phases.  The monitoring shall be accomplished within the normal test 
framework; i.e., during functional tests, environmental tests, etc.  The developer shall 
establish a system for recording and analyzing the parameters as well as any changes 
from the nominal even if the levels are within specified limits.  Trend analysis data shall 
be reviewed with the operational personnel prior to launch, and the operational personnel 
shall continue recording trends throughout mission life.  A list of subsystem and 
components to be assessed and the parameters to be monitored and the trend analysis 
reports shall be submitted for information in accordance with the CRDL. 
 
 
8. 4 LIMITED-LIFE ITEMS 
 
Limited-Life items shall be identified and reported by means of a Limited-Life Items 
List, which shall be submitted for approval in accordance with the CDRL. Records shall 
be maintained that will allow evaluation of the cumulative stress (time and/or cycles) for 
limited-life items, starting when useful life is initiated and indicating the project activity 
that stressed the items.  The use of an item whose expected life is less than its mission 
design life shall be approved by GSFC by means of a waiver in accordance with the 
CDRL. 
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9.0 QUALITY ASSURANCE REQUIREMENTS 
 
9. 1 GENERAL REQUIREMENTS 
 
The developer shall have a Quality Management System that meets the minimum 
requirements of ANSI/ASQ Q9001-1994.  The developer’s Quality Manual shall be 
delivered in accordance with the CDRL.  The developer shall set forth his methods for 
meeting the quality assurance (QA) requirements of the project in all its phases and shall 
ensure that controls are carried out according to schedule.  GSFC shall be kept informed 
of the status of the QA program at the monthly program status reviews. 
 
9. 2 SUPPORT OF DESIGN REVIEWS 
 
QA personnel shall participate in the design reviews described in Section 2. 
 
9. 3 DOCUMENT CHANGE CONTROL 
 
The developer shall ensure control of all documents and changes thereto that affect the 
hardware and software.  The developer's Configuration Management (CM) Plan shall be 
submitted in accordance with the CDRL.  Quality assurance personnel shall ensure that 
documents and changes are controlled in accordance with the developer's CM Plan.  The 
developer shall ensure that the effectivity of documents and changes is clearly specified, 
changes are accomplished on affected articles, and changed articles are appropriately 
identified.  Documents shall be kept current and all fabrication, inspections, and tests 
shall be performed according to the most recent drawings and changes.  The inspection 
record of the product shall indicate the change level with which it is in compliance. 
 
The issue numbers of the drawings and specifications to which the particular hardware 
has been fabricated, inspected, and tested shall be documented as the as-built 
configuration.  Evidence shall be provided of compliance with the as-built documentation 
as a basis for acceptance of the hardware.  
 
A developer QA representative and the NASA/GSFC COTR shall be members of the 
Configuration Control Board (CCB).  Unanimous board member agreement is required 
for change approval.  The QA activities shall be defined in the CM Plan and described in 
detail in the relevant quality assurance documentation.  
 
9. 4 IDENTIFICATION AND TRACEABILITY 
 
The developer shall maintain a product identification and tracking system.  A unique part 
or type number, consistent with the configuration management system for the contract 
shall identify each product.  Where control of individual products or lots of products is 
required, date codes, lot numbers, serial numbers, or other identification shall be used as 
appropriate.  Serial numbers and lot numbers shall be assigned in consecutive order. 
 
The system shall be capable of retrieving the identification and serialization record at the 
subassembly level.  It shall also be capable of retrieving fabrication, processing and test 
records of identifiable articles, materials and parts (by part lot date code) in the event 
verification of the articles, materials or parts becomes necessary.  Beginning at the 
subassembly level and continuing through the end product, the system shall be capable of 
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tracing the location of any individual subassembly in the mission hardware at any given 
level of process, assembly, or test.  Identification and serialization data lower than that 
for subassemblies shall be maintained in the manufacturing and processing records and 
shall contain date code, lot numbers, and manufacturer of the item; this includes 
mechanical parts and fasteners.  The developer is encouraged to make use of his existing 
identification and traceability system.  Serial numbers of scrapped products shall not be 
reused. 
 
 
9. 5 PROCUREMENT REQUIREMENTS 
 
The following detailed quality assurance requirements, as applicable, shall be included or 
referenced in the procurement documents.  The government reserves the right to review 
purchasing documentation. 
 
9.5.1 PRODUCT CHANGES 
 
The supplier shall notify the developer of proposed changes to products (including 
changes in design, fabrication methods, processes or location, and changes, which may 
affect the quality or intended end use of the item).  The supplier shall submit these 
changes to the developer for processing in accordance with the developer's CM Plan.  
When the developer procures a proprietary item, the supplier shall also notify the 
developer of those changes. 
 
9.5.2 PURCHASED RAW MATERIALS 
 
Raw materials purchased by the developer shall be accompanied by a Certificate of 
Conformance , or the results of chemical, and physical tests performed on the lots of 
material delivered.  When materials is purchased, the suppliers of raw materials shall be 
required to furnish specimens for chemical and physical tests in the event that the 
materials are later used for critical design applications. 
 
9.5.3 RAW MATERIALS USED IN PURCHASED PRODUCTS 
 
The supplier shall document and make available to the developer on request the results of 
acceptance tests and analyses performed on raw materials. 
 
9.5.4 AGE CONTROL AND LIMITED-LIFE PRODUCTS 
 
Records shall be kept on products that have definite characteristics of quality degradation 
or drift with use, age or storage conditions.  These shall include any materials to be used 
in fabrication, the shelf life controlled items, and the Limited Life items.  The records 
shall note the date, test time, or cycle when useful life was initiated, the life or cycles 
used, and the date, test time, or cycle when useful life will be expended. 
 
9.5.5 INSPECTION AND TEST RECORDS 
 
The developer shall specify that the supplier maintain inspection and test records as 
evidence of inspection and test results.  The developer shall also specify records that are 
to be provided with the deliverable item. 
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9.5.6 GOVERNMENT SOURCE INSPECTION (GSI) 
 
When the Government elects to perform inspection at a supplier's plant, the following 
statement shall be included in the procurement document: 
 
"All work on this order is subject to inspection and test by the Government at any time 
and place.  The Government quality representative who has been delegated NASA 
quality assurance functions on this procurement shall be notified immediately upon 
receipt of this order.  The Government representative shall also be notified 48 hours in 
advance of the time that articles or materials are ready for inspection or test." 
 
9.5.7 PROCUREMENTS THAT DO NOT REQUIRE GSI 
 
Procurements that do not require GSI shall include the following statement: 
 
"The Government has the right to inspect any or all of the work included in this order at 
the supplier's plant." 
 
9.5.8 WELD FILLER METAL AND FASTENER INTEGRITY 
 
Weld rods, weld wire, and such procurements shall meet the requirements of NASA-
STD-5006. 
 
Procurement, application, screening, inspection and test of fasteners shall conform to the 
requirements of GSFC specification S-313-100. 
 
9.5.9 DEVELOPER QA ACTIVITY AT SOURCE 
 
When developer QA activity is required at a supplier's plant, the procurement document 
shall so indicate. 
 
9.5.10 REVIEW AND APPROVAL OF PROCUREMENT DOCUMENTS 
 
Quality assurance personnel shall review and approve procurement documents before 
their release to ensure that applicable requirements of this document are included.  The 
reviews shall be documented. 
 
9.5.11 PROCUREMENT REVIEW BY THE GOVERNMENT 
 
The developer shall forward procurement documents to the Government representative to 
review for compliance with contract requirements and to determine the need for 
Government source inspection.  Such Government inspection shall not replace developer 
source inspection or relieve the developer of his responsibilities for product reliability, 
quality, and safety. 
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9.5.12 DEVELOPER SOURCE INSPECTION 
 
The developer shall perform source inspection at the subcontractor's or supplier's 
facilities when directed by the procurement documentation or when one or more of the 
following conditions exist: 
 

a. In-process, end-item controls, or tests that are destructive in nature prevent the 
developer from verifying quality in the developer's facility; 

 
b. It is not feasible or economical for the developer to determine the quality of 

procured articles solely by inspections or tests performed at the developer's 
facility; 

 
c. Qualification tests are to be performed by the subcontractor or supplier; 
 
d. Products are shipped directly from the source to NASA, by-passing the 

developer's inspection facilities. 
 
9.5.13 DEVELOPER RECEIVING INSPECTION 
 
A controlled, documented receiving inspection system that covers all purchased products 
is required to ensure compliance with procurement documents. 
 
All procured products shall be processed through an incoming inspection and testing 
system prior to fabrication.  Nondestructive evaluation (NDE) may be used provided 
controlled documentation and certified personnel are employed.  The 
receiving-inspection system shall consist of the following: 
 

a. Procured products shall be accompanied by inspection and test records as 
evidence that the supplier is in compliance with purchase requirements and 
shall be accompanied by the required data directly traceable to the products.  
The records shall give evidence of developer and Government source 
inspection; 

 
b. Inspections and tests shall be conducted in accordance with written procedures 

on selected characteristics of the products to verify their acceptability.  
Particular emphasis shall be placed on the selection of characteristics that 
have not been developer-source inspected and those for which 
nonconformances are difficult to detect during subsequent inspection and test.  
Test results shall be compared on a sample basis with test results provided by 
the supplier. Disassembly shall be performed periodically for detailed 
verification when required by the procurement document or the procedures; 

 
c. The supplier's age control and limited-life product records shall be updated to 

reflect the receiving inspection activity; 
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d. When, during the design phase, it is determined that a material has a critical 
application, specimens of the material shall be delivered with the purchased 
product and be subjected to chemical and physical tests.  Chemical analyses 
and physical tests shall also be performed on samples randomly selected from 
each lot of materials in order to verify the product's conformance to 
specification requirements.  It shall be verified that all weld filler metal is in 
compliance with NASA-STD-5006; 

 
e. Products and their records shall show acceptance or nonconformance status 

when released from receiving-inspection, and the products shall be protected 
for subsequent handling or storage.  Nonconforming products shall be 
submitted for Material Review Board (MRB) action.  Items awaiting 
inspection or test results or MRB action shall be segregated; 

 
f. Sampling inspection shall be used where tests are destructive or for such items 

as nuts, bolts, and fasteners that are not used as critical attachments); 
 

g. Receiving inspection and test records shall be maintained, including copies of 
documents submitted by the supplier. 

 
 
9. 6 FABRICATION CONTROL 
 
9.6.1 DOCUMENTATION 
 
The developer shall use a documentation system (consisting of items such as fabrication 
orders, assembly orders, shop travelers, and repair procedures) to control the flow of 
hardware through the manufacturing phase.  Controls shall ensure that only conforming 
product is released and used during fabrication and that those not required for the 
operation involved are removed from the work area and properly stored.  Traceability 
shall be maintained in accordance with par. 9.4.  Fabrication documents shall include or 
reference: 
 

a. Nomenclature and identification of the article; 
 
b. Tooling, jigs, fixtures, and other equipment to be used; 
 
c. Characteristics and tolerances to be obtained; 
 
d. Detailed procedures for controlling processes; 
 
e. Special conditions to be maintained such as environmental conditions or 

precautions to be observed; 
 
f. Workmanship standards; 
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g. Controls for parts, materials, and articles, which have definite characteristics 
of quality degradation or drift with age, use, or storage.  The controls shall 
include requirements for recording and maintaining dates, time, or cycles for 
determining end of life; 

 
h. Traceability to the individual and equipment performing each fabrication and 

assembly operation. 
 
Developer assurance personnel shall ensure that manufacturing operations are in 
compliance with up-to-date controlling documents. 
 
9.6.2 PROCESS EVALUATION AND CONTROL 
 
Controls shall be implemented for processes for which high uniform quality cannot be 
ensured by inspection of products alone.  Nondestructive evaluation (NDE) methods may 
be used provided controlled documentation and certified personnel are employed.  
Process procedures shall be prepared and shall describe the following: 
 

a. Preparation of the processing equipment, solutions and materials; 
 
b. Preparation of the products to be processed; 
 
c. Detailed processing operations; 
 
d. Conditions to be maintained during each phase of the process including 

environmental controls; 
 
e. Methods of verifying the adequacy of processing materials, solutions, 

equipment, environments, and their associated control parameters; 
 
f. Inspection and test provisions; 
 
g. Records for documenting the results of process inspection, test, and 

verification. 
 
The developer shall provide for the certification of equipment used in selected processes.  
Records of certification test results shall be maintained.  Equipment shall be recertified as 
indicated by the results of quality surveys, inspections, tests or when changes are made 
that may affect process integrity. 
 
 
9. 7 CONTAMINATION CONTROL 
 
The quality assurance personnel shall ensure that the developer is in compliance with the 
requirements of the Contamination Control Plan during all phases of the program. 
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9. 8 ELECTROSTATIC DISCHARGE CONTROL 
 
The developer shall implement a program to control Electrostatic Discharge (ESD) for 
electrical and electronic parts, assemblies, and equipment susceptible to damage caused 
by static electricity.  The program shall address provisions for work area protection, 
handling procedures, training, hardware protective covering, packaging for delivery, and 
Quality Assurance verification of conformance.  Procedures shall be developed in 
accordance with NASA-STD-8739.7.  The developer shall also invoke applicable 
requirements for ESD control on subcontractors and suppliers. 
 
9. 9 NONCONFORMANCE CONTROL 
 
The developer shall operate a closed-loop nonconformance control system for failures 
and discrepancies.  The system shall include provisions for the following: 
 

a. Documentation of each nonconformance traceable to the specific product on 
which it occurred; 

 
b. Assignment of a unique and traceable document number for each failure and 

for those discrepancies designated for Material Review Board (MRB) action;  
 
c. Description of the nonconformance and the required characteristic or design 

criteria; 
 
d. Conducting and documenting analyses and examinations to determine the 

cause; 
 
e. Implementing and documenting timely and effective remedial and preventive 

action on the products and applicable documents; 
 
f. Disposition of the nonconforming product; 
 
g. Signatures of authorized personnel on the appropriate nonconformance 

documents; 
 
h. Accumulating data in summary reports; 
 
i. Performing analyses from the part level of assembly and higher to identify 

adverse trends and to provide for their correction; 
 
j. Closeout of nonconformance documentation after verifying that effective 

remedial and preventive actions have been taken on the nonconforming 
articles and any other articles affected. 

 
On request, a report of the analyses required by items d. and i. shall be made available to 
NASA.  Products that depart from specified requirements shall be identified and, if 
practicable, shall be isolated for review action.  The system shall include provisions for 
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controlling nonconforming products that cannot be isolated from the normal channels of 
manufacture. 
 
9.9.1 CONTROL, DISPOSITION, AND REPORTING OF DISCREPANCIES 
 
9.9.1.1 Documentation 
 
Documentation of discrepancies shall start with the receipt of procured parts, materials, 
or other products, or the initiation of in-house manufacturing, whichever occurs first.  
Each discrepancy shall be documented on the appropriate developer form promptly after 
discovery.  
 
9.9.1.2 Initial Review Dispositions  
 
Discrepant products shall be reviewed by developer QA and, as appropriate, engineering 
personnel and shall be subjected to one of the following dispositions: 
 

a. Return for Rework or Completion of Operations - The product shall be 
returned using established and approved documents and operations.  During 
rework, the product shall be resubmitted to normal inspection and tests; 

 
b. Scrap in accordance with Government-approved developer procedures for 

identifying, controlling and disposing of scrap; 
 
c. Return to Supplier - The developer shall provide the supplier with 

nonconformance information and assistance, as necessary, to permit remedial 
and preventive action; 

 
d. Submit to Material Review Board - When the dispositions, as described 

above, are not appropriate, the discrepant products shall be submitted to the 
Material Review Board (MRB) for final disposition. 

 
Products disposed of without referral to MRB shall be subject to review by the 
Government quality representative.  Initial review dispositions shall be recorded on 
nonconformance documentation. 
 
9.9.1.3 Material Review Board (MRB)  
 
MRB decisions on nonconformance shall be submitted to NASA in accordance with the 
CDRL herein.  Other provisions of the MRB follow: 
 

a. Membership.  The MRB shall comprise, as a minimum, the following 
members: 

 
1) Developer quality representative, chairman; 
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2) Developer engineering representative; 
 
3) Government quality representative. 

 
The developer shall select members on the basis of technical competence.  The 
Government representative on the board shall approve the membership. 
 
Note:   Unanimous agreement of the MRB membership is required for all dispositions. 
 

b. Responsibilities - The MRB shall have the responsibility to: 
 

1) Determine disposition of submitted products;  
 

2) Ensure that remedial and preventive actions, including reinspection and 
retest requirements, are recorded on the MRB document prior to 
disposition; 

 
3) Perform trend analysis of discrepancies; 
 
4) Ensure that MRB records are maintained. 

 
c. Dispositions - In addition to the dispositions listed in 9.9.1.2, the MRB shall 

have authority for the following: 
 

1) Repair - The MRB shall approve repairs, except as noted below.  Standard 
Repair Procedures shall be submitted to NASA in accordance with the 
CDRL herein.  The MRB shall authorize the use of the procedures for 
each instance of repair.  The MRB shall ensure that the hardware 
reliability and quality are not compromised by excessive repairs; 

 
2) Scrap; 
 
3) Use-as-is.  (Except as stated below.  Also, see NOTE). 
 

MRB disposition shall not adversely affect the safety, reliability, durability, performance, 
interchangeability, weight, or other basic features of the hardware. 
 
NOTE:  The products shall be withheld from further processing in a controlled area until 
the COTR gives direction for disposition. 
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9.9.2 CONTROL, REPORTING, AND DISPOSITION OF FAILURES 
 
9.9.2.1    Failure Reporting.   
 
A nonconformance report shall be written for each departure from design, performance, 
testing, or handling requirements that affects the function of the instrument or flight 
support equipment or could possibly compromise mission objectives.  This includes test 
equipment (GSE) that interfaces with the flight or flight-support equipment.  Other 
problems or anomalies that are unusual or that might affect other areas shall also be cited 
on a nonconformance report. 
 
Reporting of hardware failures shall begin with the first power application at the lowest 
level of assembly or the first operation of a mechanical item; it shall continue through 
formal acceptance by the NASA project office and the post-launch operations, as 
required by the contract.  For software problems, operation of this nonconformance 
system shall begin with the first test use of the software item with a hardware item of the 
mission system at the component level or higher.  
 
9.9.2.2    Report Processing.   
 
A nonconformance report shall be initiated immediately after a failure or anomaly has 
occurred.   The reports shall be submitted to NASA in accordance with the CDRL and the 
identical information shall be submitted to the in-plant Government quality 
representative.  The nonconformance report data shall be submitted in hard copy and 
electronically.   

 
The hard copy submittals shall be made as the updating actions occur on each 
nonconformance report, and the iteration submitted to NASA for closure shall include a 
copy of all referenced data and shall have had all corrective actions accomplished and 
verified. 
 
The submittal of the data in the above specified computer readable form shall be in 
monthly composite updates of all currently open nonconformance reports (with each data 
item separately identified to its respective nonconformance).  When each 
nonconformance report is closed, the next monthly computer composite shall carry the 
closure update of all data on that nonconformance report. 
 
The developer shall maintain a master report file that contains all supplementary data 
such as failure analysis and records of meetings. 

 
9.9.2.3    Failure Review Board.   
 
A Failure Review Board (FRB) shall be established and, as a minimum, shall comprise 
the following: 
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a. Developer quality or reliability representative (chairman); 
 
b. Developer systems engineer or his representative; 
 
c. Developer engineering representative responsible for the failed item; 
 
d. NASA/GSFC COTR or his designee. 

 
The developer shall select members on the basis of technical competence.  The 
Government representative on the board shall approve the membership. 
 
The FRB shall obtain the assistance of appropriate groups and personnel to ensure that all 
failures are investigated, analyzed, and their causes determined.  Failures involving EEE 
parts shall be coordinated with the PCB.  Investigations and actions shall be coordinated 
with NASA and documented on a nonconformance report.  Trend analysis shall be 
performed and corrective action taken.  Where it is determined that the affected item is 
discrepant, the FRB shall refer it to the MRB for disposition.  Closeout of each failure 
shall require verification that remedial and preventive actions have been accomplished in 
the item on which the failure occurred, that necessary preventive design changes in the 
item have been accomplished and verified in test, and that effectivity of preventive 
actions has been established in other affected items.  The FRB chairman, denoting 
approval of the entire Board, shall sign the nonconformance report closeout before 
submitting it to NASA in accordance with the CDRL. Nonconformance reports shall not 
be considered closed until signed by the authorized Government representative. 
 
9. 10 ALERT INFORMATION 
 
The developer shall review Alerts and SAFE-Alerts that document problems with parts, 
materials, processes, and safety as reported through the Government-Industry Data 
Exchange Program (GIDEP).  Also, NASA may provide the developer other special 
notices of general problems.  The developer shall notify NASA of any Alerts or problem 
notices, which have or may have an effect on the contract hardware.  In accordance with 
the CDRL herein, the developer shall submit responses to these Alerts and problem 
notices, which inform NASA of the applicability of the problem to project hardware and 
any follow-up action proposed. The developer shall also respond to any specific NASA 
inquiry on the applicability of any part or materials problem to the contract hardware.  
The developer shall prepare Alerts on problems that are within the scope of the Alert 
system and shall submit a copy of the Alert to NASA when submitting it to GIDEP.  
 
9. 11 INSPECTIONS AND TESTS 
 
The developer shall plan and conduct an inspection and test program which demonstrates 
that contract, drawing, and specification requirements are met.  Inspections and tests shall 
be performed on products before they are installed in the next level of assembly.  
Inspection shall include a review of product records.  Each inspection and test shall be 
traceable to the individual responsible.  Quality assurance personnel shall approve all 
manufacturing documentation prior to its use. 
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9.11.1 PLANNING 
 
The developer shall plan for inspections and tests and for a documentation system that 
substantiates their accomplishment.  The planning function shall provide for: 
 

a. Orderly and timely inspection and tests at the earliest opportunity and 
through all phases; 

 
b. Coordination and sequencing of inspection and tests conducted at 

successive levels of assembly to ensure satisfactory articles and materials 
and to eliminate unnecessary testing; 

 
c. Availability of handling equipment and calibrated inspection and test 

equipment; 
 

d. Coordination of inspections and tests conducted by the designated 
Government Quality Representative; 

 
e. A documented listing of those inspection procedures utilizing sampling 

plans, including the sampling rationale.  This shall be maintained as a part 
of the inspection planning documentation and shall be available to NASA 
for review upon request. 

 
9.11.2 INSPECTION AND IN-PROCESS TEST PROCEDURES 
 
Inspection and in-process test activities shall be conducted in accordance with 
documented procedures physically located at the applicable inspection or test station.  
The degree of detail in the procedures shall be commensurate with the complexity of 
inspection or in-process test operations.  Inspection procedures may be a part of the 
manufacturing control documentation.  All procedures shall include, as applicable, the 
nomenclature of the article, characteristics to be inspected or tested, accept/reject criteria, 
and special consideration regarding measuring or test equipment, standards, safety, and 
environment. 
 
9.11.3 INSPECTION ACTIVITY 
 
As a minimum the inspections in the following paragraphs shall be performed. 
 
9.11.3.1 In-Process Inspection.   
 
This task shall be performed at all levels of assembly in accordance with the following 
requirements: 
 

a. The configuration, drawing requirements, and workmanship shall be 
verified prior to the next step of fabrication or integration; characteristics 



ATMS MAR  GSFC 429-00-07-03 

Original 9-13 June 23, 2000 

shall be verified that cannot be verified later without destructive 
disassembly; 

 
b. In-process inspection shall be done in a clean environment in accordance 

with the Contamination Control Plan;  
 

c. In-process inspection personnel shall be certified for the selected 
processes and inspections; 

 
d. In-process verification below the component level shall include electrical 

interface tests of assemblies prior to being integrated into the next higher 
level of hardware. 

 
9.11.3.2 Final Inspection.   
 
This task shall be performed at all levels of assembly: 
 

a. Configuration, workmanship, and test results shall be verified before 
installation or use with the next higher level of assembly; 

 
b. Verify that all nonconformances have been processed and all open items 

have been transcribed into the next level of inspection or fabrication 
documents; 

 
c. Final inspection shall be done in a clean environment in accordance with 

the Contamination Control Plan; 
 

d. Final inspection personnel shall be certified for the selected processes and 
inspections. 

 
9.11.3.3 End-Item Inspection.   
 
This task shall be performed to: 
 

a. Verify that configuration, test results, workmanship, and the Acceptance 
Data Package is in compliance with the contract; 

 
b. Verify that NASA has authorized the delivery of the end-item with such 

open non-conformances and unresolved tasks that may exist. 
 
9.11.3.4 Surveillance Inspection.   
 
Stored and stocked parts, materials, and flight or spare hardware shall be periodically 
inspected and tested for proper storage environment and packaging to prevent 
deterioration or damage.  
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9.11.4 QA ACTIVITIES DURING THE INTEGRATION AND TEST PHASE 
 
Assurance personnel shall ensure that the subassemblies, assemblies, components, and 
contract end-items are integrated and tested in accordance with controlling documents.  
Articles undergoing test shall not be adjusted, modified, repaired, reworked, or replaced 
except as specified in established documents, or in accordance with MRB actions.  The 
status, configuration, and integrity of the hardware shall be maintained and documented.  
Integration and test activities shall be conducted in a clean area in accordance with the 
Contamination Control Plan. 
 
Assurance personnel shall provide surveillance of all tests; the extent shall be defined in 
QA and test documents by quality assurance management.  As a minimum the activities 
in the following paragraphs shall be performed. 
 
9.11.4.1 Verification.   
 
Prior to testing, the assurance personnel shall verify: 
 

a. The presence of approved inspection and test documents; 
 

b. The identification of products; 
 

c. The configuration of products; 
 

d. That test equipment is within the calibration period for the duration of the 
test; 

 
e. Test setup and test configuration. 

 
9.11.4.2 Test Documentation.   
 
During tests the assurance personnel shall: 
 

a. Ensure that tests are conducted in accordance with approved 
specifications and procedures. 

 
b. Ensure accurate and complete recording of data and results.  

 
c. Document rework, repairs or modifications. 

 
d. Document non-conformances. 

 
9.11.4.3 Post Test Assurance Activity.   
 
Subsequent to testing, the assurance personnel shall: 
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a. Ensure proper disposition of articles; 
 

b. Verify that test results, reports, and nonconformance documents are 
accurate, complete, and traceable to the tested products.   

 
 
9.11.5 RECORDS OF INSPECTIONS AND TESTS (COMPONENT LEVEL TO END-ITEM) 
 
9.11.5.1 General Requirements.   
 
The developer shall prepare and maintain records, including logs, of all inspections and 
tests to show that all operations have been performed, the objectives met, and the end-
item fully verified. 
 
9.11.5.2 Scope.   
 
Records shall cover each component, subsystem, and system.  As the hardware is 
integrated, records of lower-level assembly products shall be combined into those for the 
end-item as a means of compiling a continuous, chronological history of identified 
hardware, fabrication, assembly, inspection, and tests as well as other actions or data 
important to a complete assurance record, such as idle periods (storage), movement of the 
end-item, repairs, approvals, maintenance, configuration data, etc. 
 
Assurance personnel shall verify that records are complete.  The records shall be retained 
at the developer's facility for a minimum of five years after launch of the hardware or 
otherwise as prescribed by the contract.  
 
9. 12 CONFIGURATION VERIFICATION 
 
Assurance personnel are required to verify that the as-built product complies with the 
currently approved as-designed configuration listing and is in accordance with approved 
configuration documents as required by configuration control requirements. The 
configuration shall be maintained and controlled throughout the program. 
 
Configuration verification is required as a part of all inspections.  A nonconformance 
report shall be initiated for any deviations of inspected as-built hardware from the current 
approved configuration.  Any configuration nonconformances that are not corrected shall 
be documented on a Deviation/Waiver request form and processed in accordance with 
approved configuration management procedures.   
 
The as-designed configuration and updates, as well as the as-built configuration 
verification report, shall be provided in accordance with the contractual CM requirements 
and included in the Acceptance Data Package.  
 
9. 13 METROLOGY 
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9.13.1 GENERAL REQUIREMENTS 
 
The developer shall establish and comply with a documented metrology system that 
ensures that measurement standards and equipment (including GSE) are selected and 
controlled to the degree necessary to meet drawing requirements and functional test 
requirements.  The system shall be in accordance with provisions of ISO-10012-1. 
 
9.13.2 INSTRUMENTS USED FOR MEASURING 
 
Tools, gages, jigs, and fixtures, which measure dimensions, contours, or locations 
affecting quality characteristics shall be checked for accuracy prior to use.  Also, test 
equipment and instruments (including GSE) used in functional test of the hardware shall 
be calibrated to standards appropriate to their test uses and shall be checked for accuracy 
in accordance with appropriate procedures prior to use.  Checks and recalibrations shall 
be made at predetermined intervals to ensure continued accuracy. 
 
9.13.3 PRODUCT MEASUREMENT PROCESS 
 
The sum of random and systematic errors in any article or material measurement process 
shall not exceed ten percent of the tolerance or material characteristics being measured.  
Where state-of-the-art or other considerations make this provision impossible or 
impracticable the developer shall maintain a list of exceptions, and they shall be available 
for review upon request. 
 
9.13.4 CALIBRATION MEASUREMENT PROCESS 
 
The sum of random and systematic errors in any calibration measurement process shall 
not exceed 25 percent of the tolerance of the parameter being measured.  Where state-of-
the-art or other considerations make this provision impossible or impracticable the 
developer shall maintain a list of those exceptions and they shall be available for review 
upon request. 
 
9. 14 STAMP CONTROL SYSTEM 
 
The developer shall establish and maintain a documented stamp control system, which 
provides the following: 
 

a. Stamps, decals, seals, and paints which are applied to flight hardware 
shall comply with the criteria of 6.2.4 and shall show that products have 
undergone source and receiving inspection, in-process fabrication and 
inspection, end-item fabrication, inspection and storage, and shipment; 

 
b. Stamps shall be traceable to the certified individual responsible for their 

use, and records shall be maintained to identify the individual.  
Fabrication (manufacturing) and inspection stamps shall be of different 
design; 
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c. Stamps shall be applied to records to indicate the fabrication or inspection 
status of the products. 

 
9. 15 SAMPLING PLANS 
 
Sampling plans may be used when inspections or tests are destructive, or when data, 
inherent characteristics, or the noncritical application of a product allows for a reduction 
in inspection or testing.  Such plans shall not jeopardize quality, reliability, or design 
intent.  ANSI/ASQC Z1.4 or comparable standard shall be used for establishing the 
sampling plan requirements.  The sampling plan shall provide an average quality level 
that is appropriate to the reliability requirements of the project.  Sampling plans shall be 
identified in the applicable inspection procedures, and a listing of those inspection 
procedures utilizing sampling plans, including the sampling rationale, shall be maintained 
as a part of the inspection planning documentation.  
 
9. 16 TRAINING AND CERTIFICATION FOR MANUFACTURING AND 

INSPECTION PERSONNEL 
 
The developer shall implement a training and certification program in accordance with 
the applicable workmanship standards specified herein.   
 
9. 17 HANDLING, STORAGE, PRESERVATION, MARKING, LABELING 
 PACKAGING, PACKING, AND SHIPPING 
 
The developer shall prepare and implement procedures for the handling, storage, 
preservation, marking, labeling, packaging, packing, and shipping of all products.  
Procedures shall be submitted in accordance with the CDRL herein.  
 
9.17.1 HANDLING 
 
The protection of products during the life of the program shall be achieved through the 
use of handling equipment (including GSE) and techniques, which have been certified 
before, use.  Evidence of initial and periodic proof testing of handling equipment shall be 
maintained. 
 
9.17.2 STORING, PRESERVATION, MARKING, LABELING PACKAGING, AND PACKING 
 
Products shall be stored, preserved, marked, labeled, packaged, and packed to prevent 
loss of marking, deterioration, contamination, or damage during all phases of the 
program.  Stored and stocked items shall be controlled in accordance with documented 
procedures and be subject to quality surveillance.    
 
9.17.3 SHIPPING 
 
For instruments that are sensitive to damage from mechanical shock or extreme 
temperature exposure, monitoring devices shall be included at appropriate locations 
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within the shipping containers to provide evidence of any exposure to potentially 
damaging shipping stresses. 
 
Prior to shipping, quality assurance personnel shall ensure that: 
 

a. Fabrication, inspection, and test operations have been completed and 
accepted; 

 
b. All products are identified and marked in accordance with requirements; 

 
c. The accompanying documentation (developer's shipping and property 

accountable form) has been reviewed for completeness, identification, 
and quality approvals; 

 
d. Evidence exists that preservation and packaging are in compliance with 

requirements; 
 

e. Packaging and marking of products, as a minimum comply with  
applicable rules and regulations and are adequate to ensure safe arrival 
and ready identification at their destinations; 

 
f. The loading and transporting methods are in compliance with those 

designated in the shipping documents; 
 

g. Integrity seals are on shipping containers and externally observable shock 
or temperature monitors do not show excessive environmental exposure; 

 
h. In the event of unscheduled removal of a product from its container, the 

extent of re-inspection and retest shall be as authorized by NASA or its 
representative; 

 
i. Special handling instructions for receiving activities, including 

observation and recording requirements for shipping-environment 
monitors are provided where appropriate. 

 
The developer's quality assurance organization shall verify prior to shipment that the 
above requirements have been met.  QA shall sign off appropriate shipping documents to 
provide evidence of this verification. 
 
9. 18 GOVERNMENT PROPERTY CONTROL 
 
9.18.1 DEVELOPER'S RESPONSIBILITY 
 
In accordance with the provisions of the contract, the developer shall be responsible for 
and account for all property supplied by the Government including Government property 
that may be in the possession or control of a supplier.  The developer's responsibility 
shall include, but not be limited to, the following: 
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a. Upon receipt, examine products to detect damage that may have occurred in 

transit; 
 

b. Inspection for quantity, completeness, proper type, size and grade as specified in 
the shipping documents; 

 
c. Provision for the protection, maintenance, calibration, periodic inspection, 

segregation, and controls necessary to prevent damage or deterioration during 
handling, storage, installation, or shipment; 

 
d. Maintenance of records which include: 

 
(1) Identification of the property; 

 
(2) Location of the property; 

 
(3) Dates, types, and results of developer inspections, tests, and other 

significant events; 
 

e. Any functional tests shall be performed on the product only if such tests are 
directed by the NASA project office; 

 
9.18.2 UNSUITABLE GOVERNMENT PROPERTY 
 
The property shall be processed in accordance with Government procedures.  The 
property shall not be dispositioned, repaired, reworked, replaced, or in any way modified 
unless such action is authorized by the contract or by the Contracting Officer in writing. 
 
9. 19 GOVERNMENT ACCEPTANCE 
 
Prior to acceptance by NASA, quality assurance personnel shall ensure that deliverable 
contract end-items, including the Acceptance Data Package and Software Delivery 
Package, are in accordance with contract requirements.  A copy of the data package shall 
be submitted to NASA in accordance with the CDRL.  
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10.0 CONTAMINATION CONTROL REQUIREMENTS 
 
10. 1 APPLICABILITY AND DEFINITIONS 
 
A contamination control program shall be conducted to meet the needs of the ATMS 
instrument and the NPP Project.  The contamination control allowances for the 
instrument developed under this program shall be used to establish the contamination 
control requirements for the integration, test, and mission use of the instrument when 
integrated with the spacecraft. 
 
Contaminants are defined as those materials, either at a molecular or a particulate level, 
whose presence degrades mission performance.  The source of these contaminants may 
be the Platform, the developer's instrument, other instruments in the payload, any 
material or equipment coming in contact with the instrument, the test facilities, and/or the 
environments to which the instrument is exposed.  
 
10.1.1 INSTRUMENT CROSS-CONTAMINATION 
 
The NPP spacecraft will accommodate several instruments with widely varying 
contamination sensitivities in close proximity.  In order to minimize the chance of 
jeopardizing instrument performance due to cross-contamination, each instrument, 
regardless of its contamination sensitivity, shall meet the minimum cleanliness 
requirements established in the SRD "Common Section". 
 
10. 2 CONTAMINATION CONTROL PLAN 
 
The developer shall prepare and implement a Contamination Control Plan (CCP) that 
includes contamination allowances, methods for control, and verifications that the 
allowances have been met.  At least one copy of all referenced analyses, procedures, 
standards, and specifications, with the exception of Government standards, shall be 
provided with the CCP.  The plan shall be submitted in accordance with the CDRL 
herein.   
 
10.2.1 CONTAMINATION ALLOWANCES 
 
As a basis for contamination control activities, the developer shall establish 
contamination allowances for performance degradation of contamination-sensitive 
hardware such that even when degraded by contamination within the stated allowance, 
the hardware will meet its mission objectives.  The contamination allowances for the 
developer's instrument shall reflect the allowable contamination levels defined in the 
SRD "Common Section".  The following information related to contamination 
allowances shall be included in the CCP: 
 

a. The sensitivity of the instrument to contamination, the contamination control 
concerns, and potential sources of contamination; 

 
b. The science requirements and allowable performance degradation; 
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c. Contamination allowances for all sensitive surfaces.   Allowable outgassing 

and particulate contamination levels shall also be defined for materials or 
subsystems near contamination-sensitive surfaces.  All analyses performed to 
assess instrument sensitivity and to derive contamination allowances shall be 
documented. 

 
10.2.2 CONTAMINATION CONTROL 
 
The developer shall prescribe in the CCP the measures to be taken to ensure that the 
established contamination allowances are not exceeded.  This shall include a description 
of the facilities, and a description of all procedures used after fabrication and during 
integration and test, interfacing with other subsystems or the Observatory, cleaning, 
bagging, transportation, etc.  An operations flow chart shall be included. 
 
10.2.3 VERIFICATION 
 
The developer shall detail in the CCP the methods of verification (e.g. measurements, 
inspections, tests, and analyses) to be used during each phase of the hardware lifetime.  
For each method, the documented procedure and data recording requirements shall be 
enumerated or referenced.  The CCP shall include criteria for defining out-of-control 
conditions and planned methods of dealing with them.  
 
10.2.4 HARDWARE HANDLING 
 
The developer shall practice cleanroom standards in handling hardware.  The 
contamination potential of material and equipment used in cleaning, handling, packaging, 
tent enclosures, shipping containers, bagging (e.g., anti-static film materials), and purging 
shall be addressed in the CCP. 
 
10. 3 MATERIAL OUTGASSING 
 
All materials will be screened in accordance with NASA Reference Publication 1124, 
Outgassing Data for Selecting Spacecraft Materials.  Individual material outgassing data 
will be established based on hardware’s operating conditions and reviewed by GSFC. It is 
required that the total amount of outgassed condensable volatile matter from the 
instrument stay within the outgassing and particulate contamination allowances, even 
though the construction materials used satisfy the unit outgassing criteria for TML and 
CVCM prescribed in the SRD "Common Section". 
 
Instruments shall be designed so that gases vented during ascent and on-orbit will be 
directed away from contamination sensitive surfaces or areas of the developer's 
instrument and adjacent instruments. 
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10.3.1 BAKE-OUTS 
 
The developer will perform thermal vacuum bake-outs of all hardware.  The parameters 
of such bake-outs (e.g., temperature, duration, pressure) must be individualized 
depending on materials used, the fabrication environment, and the established 
contamination allowance.  During these bake-outs the outgassing shall be measured to 
ensure compliance with established allowances.  The parameters (e.g. verification 
method, temperature, duration, pressure) of such bake-outs shall be individualized, 
depending on the materials used, the fabrication environment, and the established 
contamination allowance.  The bake-out parameters for each hardware item shall be 
documented in individual bake-out specifications and referenced in the CCP. 
 
10.3.2 THERMAL VACUUM TEST 
 
The CCP shall include or reference the contamination controls to be exercised in 
preparing the thermal-vacuum chamber and the necessary fixtures and stimuli for system 
level tests.  These shall include the operational procedures that will be followed to 
minimize the potential contamination hazard, from pumpdown through return to ambient 
conditions.  Test phases that represent contamination hazards and the approaches to be 
taken to minimize these hazards shall be addressed.  Pretest measurements, monitoring 
methods to be used during the test, and post-test measurements for verifying that 
contamination criteria have not been exceeded shall be prescribed.  Contingency plans 
dealing with the possibility that contamination criteria are exceeded shall be included. 
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11.0 SOFTWARE ASSURANCE REQUIREMENTS 
 
11. 1 GENERAL 
 
The developer shall have a Software Quality Management System (SQMS) that is 
compliant with ANSI/ASQC Q9001.  The SQMS shall be applied to all software  
developed under this contract. 
 
The developer’s Quality Manual shall be provided in accordance with the RFP or CDRL.  
The developer shall allow NASA audits to assure compliance of the developer’s SQMS 
with ANSI/ASQC Q9001 and to assure that the SQMS is applied to the contracted 
software activities. 
 
11. 2 QUALITY SYSTEM AUGMENTATIONS 
 
The developer’s compliant SQMS shall be augmented as shown in the following 
numbered sections.  References are to paragraphs in ISO/FDIS 9000-3:1997(E), which 
provides guidance on the development of a SQMS that is compliant with the 
ANSI/ASQC Q9001. 
 
11.2.1 AUGMENTATION TO PARAGRAPH 4.1.3, ANSI/ASQC Q9000-3, JOINT REVIEWS 
 
There shall be a series of formal reviews with developer presentations of the review 
material.  The reviews shall be conducted by GSFC with a review panel that will include 
independent experts in software of the type being reviewed.  The formal reviews shall 
consist of, as a minimum, a Software Requirements Review (SRR), a Critical Design 
Review (CDR), a Delta Critical Design Review (∆CDR), a Test Readiness Review 
(TRR), and an Acceptance Review (AR).  These reviews shall be coordinated with the 
reviews defined in Section 3.  The developer shall record minutes of and action items 
identified during the review. 
 
11.2.2 AUGMENTATION TO PARAGRAPH 4.1, ANSI/ASQC Q9000-3, CORRECTIVE ACTION 
 
The corrective action process shall start at the establishment of a Configuration 
Management baseline that includes the product.  In no case shall the use of the formal 
software corrective action process be delayed beyond the first instance of the software 
being delivered to test in order to verify software requirements.  
 
The GSFC shall be allowed access to software problem reports and the corrective action 
information as they are developed. 
 
11.2.3 AUGMENTATION TO PARAGRAPH 4.8, ANSI/ASQC Q9000-3, CONFIGURATION 

MANAGEMENT 
 
The developer shall establish a Software Configuration Management (SCM) baseline 
after each formal software review defined in 11.2.1.  Software products shall be placed 
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under Configuration Management immediately after the successful conclusion of the 
review.  Informal control shall be used on preliminary versions of all products before 
being placed under control in the formal SCM system. 
 
The developer’s SCM system shall have a change classification and impact assessment 
process that results in Class 1 changes being forwarded to GSFC for disposition.  Class 1 
changes are defined as those, which affect system requirements, software requirements, 
system safety, reliability, cost, schedule, and external interfaces. 
 
11.2.4 AUGMENTATION TO PARAGRAPH 4.10.4, ANSI/ASQC Q9000-3, INSPECTION AND 

TESTING 
 
11.2.4.1 Software Test Procedures 
 
The developer shall prepare and submit software test procedures in accordance with the 
CDRL. 
 
11.2.4.2 Software Test Reports 
 
The developer shall prepare software test reports that summarize each of the software 
acceptance test or retest activities.  The report shall show which of the planned tests were 
completed, conformance of the test results to the expected results, the number, type and 
criticality of the discrepancies found, the identification of components tested, and an 
analysis of any performance requirements that the items tested could affect.  The reports 
shall be submitted in accordance with the CDRL. 
 
11.2.5 AUGMENTATION TO PARAGRAPH 4.10.4, ANSI/ASOC Q9000-3, FINAL 

INSPECTION AND TESTING 
 
The developer shall conduct a Functional Configuration Audit (FCA) and Physical 
Configuration Audit (PCA) on the final delivered product and on major upgrades 
(defined as the change of 20% or more of the lines of code) to that product.  The 
developer shall provide the results of the audit to GSFC. 
 
11.2.6 AUGMENTATION TO PARAGRAPH 4.20, ANSI/ASOC Q9000-3, STATISTICAL 

TECHNIQUES 
 
The developer shall provide, from the developer defined set of software metrics, reports 
to GSFC that provide insight into the quality of the developer’s software development 
processes and software products. 
 
11. 3 GFE, EXISTING AND PURCHASED SOFTWARE  
 
If the developer will be provided software as government-furnished equipment (GFE), or 
will use existing or purchased software, the developer is responsible for the software 
meeting the functional, performance, and interface requirements placed upon it. The 
developer is responsible for ensuring that the software meets all applicable standards, 
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including those for design, code, and documentation, or for securing a GSFC project 
waiver to those standards.  Any significant modification to any piece of the existing 
software shall be subject to all of the provisions of the developer’s SQMS and the 
provisions of this document.  A significant modification is defined as the change of 
twenty percent of the lines of code in the software. 
 
11.3.1 FIRMWARE 
 
Developed firmware shall be subject to the same requirements as developed software.  
Purchased firmware shall be subject to the same requirements as purchased software. 
 
11. 4 SOFTWARE SAFETY 
 
If any software component is identified as safety critical, the developer shall conduct a 
software safety program on that component that complies with NASA-STD-8719.13A  
“NASA Software Safety Standard". 
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12.0 RISK MANAGEMENT REQUIREMENTS 
 
Risk Management applies to all software and hardware products and processes (flight and 
ground) in order to identify, analyze, plan mitigation actions, track, and control risks. 
Although not all risks will be fully mitigated, all risks shall be addressed and mitigation 
and acceptance strategies shall be agreed on at appropriate mission reviews. 
 
The developer shall: 
 

a. Search for, locate, identify, and document reliability and quality risks before they 
become problems; 

 
b. Evaluate, classify, and prioritize all identified reliability and quality risks; 

 
c. Develop and implement risk mitigation strategies, actions, and tasks and assign 

appropriate resources; 
 

d. Track risks being mitigated: capture risk attributes and mitigation information by 
collecting data, establishing performance metrics, and examining trends, 
deviations, and anomalies; 

 
e. Control risks by deciding to perform risk closeout, re-planning, contingency 

planning, or continued tracking and execution of the current plan; 
 

f. Communicate and document to assure risk information is conveyed between all 
levels of the project (Risk recording, reporting and monitoring system). 

 
Risk information shall be reported to the project via the weekly and monthly status 
reports. 
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13.0 APPLICABLE DOCUMENTS LIST 
   
DOCUMENT NUMBER DOCUMENT TITLE MAR REFERENCE 

N/A Sensor Requirements Document 1.7 

EWR 127-1 Eastern and Western Test Range 
Safety Requirements 

2.1, 7.2.2 

NASA-STD-6001 Flammability, Odor, Off-gassing 
and Compatibility Requirements 
& Test Procedures for Materials 
in Environments That Support 
Combustion 

7.2.2 

GSFC S-311-98 Guidelines for Conducting a 
Packaging Review 

3.5 

NASA-STD-8739.3 Soldered Electrical Connections 5.2 

NASA-STD-8739.4 Crimping, Interconnecting Cables, 
Harnesses and Wiring 

5.2 

NASA-STD-8739.1 Workmanship Standard for 
Staking and Conformal Coating of 
Printed Wiring Boards and 
Electronic Assemblies 

5.2 

NHB 5300.4 (3M) Requirements for Surface Mount 5.2 

NASA-STD-8739.7 Electrostatic Discharge Control 
(Excluding Electrically Initiated 
Explosive Devices) 

5.2, 9.8 

IPC-2221 Generic Standard on Printed 
Board Design 

5.2 

IPC-2222 Sectional Design Standard for 
Rigid Organic Printed Boards 

5.2 

IPC-RB-6011 & 6012 Qualification/Performance 
Specification for Rigid Printed 
Wiring Boards 

5.2 

GSFC Supplement S-312-
P003 

Process Specification for rigid 
Printed Wiring Boards for Space 
Applications and Other High 
Reliability Uses 

5.2 

GSFC 311-INST-001 
Revision A 

Instructions for EEE Parts 
Selection, Screening and 
Qualification 

6.2.2 
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PPL-21 Goddard Space flight Center 
Preferred Parts List  

6.2.3 

S-311-M-70 Destructive Physical Analysis 6.2.6 

MSFC-SPEC-522 Design Criteria for Controlling 
Stress Corrosion Cracking 

7.2.1 

GSFC S-313-100 GSFC Fastener Integrity 
Requirements 

7.2.6.1, 9.5.8 

ANSI/ASQC Q9001-1994 Model for Quality Assurance in 
Design, Development, Production, 
Installation, and Servicing 

9.1 

NASA-STD-5006 General Fusion Welding 
Requirements for Aerospace 
Materials Used in Flight 
Hardware 

9.5.8, 9.5.13 

ISO 10012-1 Part I Metrological Confirmation 
System for Measuring Equipment 

9.13.1 

ANSI/ASQC Z1.4 Sampling Procedures and Tables 
for Inspection by Attributes 

9.15 

NASA Reference 
Publication 1124 

Outgassing Data for Selecting 
Spacecraft Materials 

10.3 

ISO/FDIS 9000-3:1997(E) Guidelines for Applying the ISO 
9001 Standard to Software 

11.2 

NASA-STD-8719.13A NASA Software Safety Standard 11.4 
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14.0 ACRONYMS  
 
 

ABPML As-Built Parts and Materials List 
ANSI American National Standards Institute 
AR Acceptance Review 
ASQ American Society for Quality  
ASIC Application Specific Integrated Circuits 
ATMS Advanced Technology Microwave Sounder 
BOL Beginning of Life 
CCP Contamination Control Plan 
CDR Critical Design Review 
CDRL Contract Delivery Requirements List 
CIL Critical Items List 
COTR Contracting Officer's Technical Representative 
CSRD Common Section of the Sensor Requirements Documet 
CPT Comprehensive Performance Test 
CVCM Collected Volatile Condensable Mass 
DID Data Item Description 
∆CDR Delta Critical Design Review 
DOD Department of Defense 
DPA Destructive Physical Analysis 
EDU Engineering Development Unit 
EEE Electrical, Electronic, and Electromechanical 
ELV Expendable Launch Vehicle 
EMC Electromagnetic Compatibility 
EMI Electromagnetic Interference 
EOL End of Life 
FATFP Fabrication, Assembly and Test Flow Plan 
FMEA Failure Modes and Effects Analysis 
GFE Government-Furnished Equipment 
GIA Government Inspection Agency 
GIDEP Government Industry Data Exchange Program 
GSE Ground Support Equipment 
GSFC Goddard Space Flight Center 
GSI Government Source Inspection 
IAC Independent Assurance Contractor 
ICD Interface Control Document 
LPT Limited Performance Test 
LRR Launch Readiness Review 
MCM Multi-Chip Module 
MIL Materials Identification List 
MSFC Marshall Space Flight Center 
MSPSP Missile System Pre-launch Safety Package 
MUA Materials Usage Agreement 
NASA National Aeronautics and Space Administration 
NDE Nondestructive Evaluation 
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NHB NASA Handbook 
NPP NPOESS Preparatory Project 
OHA Operations Hazard Analysis 
OSSMA Office of Systems Safety and Mission Assurance 
PCB Parts Control Board 
PCP Parts Control Plan 
  
PER Pre-Environmental Review 
PIL Parts Identification List 
PPL Preferred Parts List 
PSR Pre-Shipment Review 
PWB Printed Wiring Board 
QA Quality Assurance 
QCM Quartz Crystal Microbalance 
RFP Request for Proposal 
RH Relative Humidity 
SCC Stress Corrosion Cracking 
SCD Source Control Drawing 
SCM Software Configuration Management 
SOW Statement of Work 
SQMS Software Quality Management System 
SRD Sensor Requirements Document 
SRO Systems Review Office 
SRR Software Requirements Review 
SSPP System Safety Program Plan 
TML Total Mass Loss 
TRR Test Readiness Review 
WR Western Range 
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